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Honorable Mayor and City Council,  
 
The Fiscal Year 2019-2023 Capital Improvement Program (CIP) is a five-year 
expenditure plan that provides the City with a financial strategy for infrastructure 
improvements.  The CIP includes funding for projects and programs in various 
geographic areas of the City.  The Adopted  Fiscal Year 2018-19 capital expenditure is 
approximately $30.1 million.  The forecasted five-year program is estimated at $91 
million.  The Fiscal Year 2019-2023 CIP program reflects the actions taken by Council 
and developed in accordance with Council adopted policies and guiding documents 
(such as and not limited to the City’s General Plan, Master Plans, Specific Plans and the 
Regional Transportation Plan) as well as generally accepted accounting principles. 
  
The adopted program reaffirms the City’s commitment to identify resources to move us 
toward long-term sustainability of our City’s current assets as well as new improvements 
that accommodate growth.  
 
The City will continue to collaborate with regional agencies, such as the Port, SANDAG, 
and Caltrans, to ensure that the needs of our City residents are met, taking into account 
the unique characteristics of our City and recognizing our role as the County’s second 
largest city and a leader in the South Bay.  
 
Sincerely,  
 
 
 
 
Gary Halbert 
City Manager 
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CIP PROGRAM OVERVIEW 
 
The following is an overview of the Capital Improvement Budget Program.  The goal of 
the Capital Improvement Program is to provide for the sustainable preservation of City-
owned assets at the lowest cost and to leverage financial strategies to address 
infrastructure needs within a prioritized framework, which includes an assessment of the 
asset’s condition, capacity to meet service demands, probability of failure, maintenance 
and preservation strategies, and funding availability.  The CIP is a living document used 
to identify current and future requirements and the basis for determining annual capital 
budget expenditures.  In addition to new capital projects, the Capital Improvement 
Program includes continuing projects that have authorized budget amounts remaining, 
but do not need additional funding allocated in the adopted budget or during the CIP 5-
year cycle.  A list of active projects previously approved in prior year CIP budget is 
included in the budget. 
 
Capital Improvement Projects are defined as multi-year capital investments with a value 
of $50,000 or more and a minimum useful life of 5 years at a fixed location.   Equipment, 
operating and maintenance costs are budgeted in the City’s operating budget.  New 
maintenance costs are included in the CIP budget and appropriated in future operating 
budget cycles.   
 
The CIP document provides the capital project budget detail and reporting by asset 
management category, funding, and location.  This format better aids the decision-
making process as it allows the City Council to review projects recommended in each 
asset management system, gain an understanding of the condition of the asset in 
relation to the overall system and the basis for the recommendation, as well as the 
availability of funding sources.  The proposed projects’ detail sheets within each asset 
management system provides a description, location, project intent, type of project, link 
to the strategic goals, and funding requirements over the life of the project.   
 
CIP Process 
 
The Department of Engineering & Capital Projects annually prepares a Capital 
Improvement Budget for the City Council’s approval.  The CIP budget includes an 
estimated five-year Capital Improvement Program.  The City is faced with the challenge 
of managing a range of aging infrastructure assets that are critical to maintaining an 
aging City and serving new development.  Making sound decisions about asset 
maintenance and replacement requires information about the asset's probability of 
failure and capacity to meet the requirements of the system. 
 
On a continuous basis, project proposals are added to the City’s capital improvement 
budget and project management database (CIPACE) following recommendations from 
guiding documents (see list below) adopted by the City Council and condition 
assessments performed by Engineering & Capital Projects staff.  This year’s CIP 
process includes the process of ranking projects and setting funding priorities.  Funding 
recommendations are based on the evaluation of the proposed asset‘s probability of 
failure, capacity, and level of service requirements including efficiency improvements 
gained.   
 
Another tool used in ranking and formulating the CIP recommendations are Guiding 
Documents approved by the City Council.  The City utilizes “guiding documents” to 
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ensure proposed CIP projects are consistent with established program priorities.  The 
following is a partial list of guiding documents, which have included public input from 
multiple stakeholders in the community.  Additionally,  proposed CIP projects  are 
reviewed for consistency with the City’s General Plan and specific plan and City policies.    
 

 General Plan 
 Regional Transportation Program 
 Bikeway Master Plan 
 Street Saver Condition Index Database 
 Drainage Master Plan 
 Wastewater Master Plan 
 Fire Master Plan 
 Asset Management Plan 
 Parks Master Plan 
 Pedestrian Master Plan/Safe Routes to School 
 Redevelopment Implementation Plan 
 Southwest United in Action Survey Results 
 Third Avenue Streetscape Master Plan 
 Environmental Mitigation Program 
 Western TDIF Program 
 TDIF Program 
 Redevelopment Implementation Plan 
 Traffic Monitoring Program 
 Growth Management Oversight Committee Annual Report 
 Other Specific Plans (e.g. Urban Core Specific Plan, Palomar, Bayfront and Main 

Street Specific Plans 
 
Public comment is a vital component of the CIP process.  The public has the opportunity 
to comment on the proposed CIP.  The initial proposed capital improvement project 
detail sheets are posted annually in April of each year on the Engineering & Capital 
Projects website for public comment and review. 
 

http://www.chulavistaca.gov/departments/public-works/projects 
 
Additionally, the Engineering & Capital Projects Department publishes an annual 
proposed CIP budget.  The document is made available at the City Clerk’s office, the 
Civic Center, Otay Ranch Mall Library and the South Chula Vista Library.  The proposed 
CIP is presented at a Council Budget Workshop in May and adopted in June of every 
year.  
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A YEAR AT A GLANCE 

At a glance, the status of Capital Improvement Projects completed in the current fiscal 
year ending June 30, 2018 is as follows: 
 

 Storm Drain Rehabilitation in the Right of Way FY 2016-17 (DR206) 
 Moss Street Sidewalk Installation from Broadway to Fourth Avenue (STL366) 
 Cross Gutter Rehabilitation City Wide FY 2014-15 (STL403) 
 ADA Curb Ramps Program FY 2014-15 and FY 2016-17 (STL405 and STL415) 
 Replacement of Curb and Gutter Program Citywide FY 2015-16 (STL407) 
 Major Pavement Rehabilitation FY 2016-17 (STM390) 
 Sewer Rehabilitation Project FY 2013-14 (SW280) 
 Industrial Boulevard and Main Street Sewer Improvements (SW292) 
 Manhole Rehabilitation Program FY 2015-16 (SW297) 
 Internally Illuminated SNS Conversion Program FY 2015-16 (TF393) 
 Pedestrian Crosswalk Enhancement at Uncontrolled Intersections (TF394) 
 Raised Median Improvements (TF397) 
 Signing/Striping Program for Schools (TF399) 
 Parkway Community Center and Memorial Park Improvements (GG228) 

 
There are several other CIP projects underway.  Two Measure P projects are under 
construction, including the Storm Drain Rehabilitation Outside the Right of Way FY 
2017-18 (DR209) and the Street Pavement Rehabilitation (STL427) projects.  Other CIP 
projects in various stages of completion include the Willow Street Bridge Widening 
Phase II (STL261), Palomar Street and Orange Avenue Sidewalk Improvements 
(STL420), Traffic Signal Modifications at Four Intersections (TF388), Expansion of 
Adaptive Traffic Signal System at East H Street and Telegraph Canyon Road (TF389), 
Modification of Traffic Signal and Pedestrian Facilities (TF390), and the Sign Reflectivity 
Replacement FY 2015-16 (TF391). 
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ADOPTED FY18-19 CIP BUDGET 
 
The 2019-2023 Capital Improvement Program (CIP) is a five-year expenditure plan that 
provides the City with a financial strategy for infrastructure improvements.  The CIP 
includes funding for projects and programs in various geographic areas of the City.  The 
Adopted Fiscal Year 2018-19 capital expenditure is approximately $30.1 million.  The 
forecasted five-year program is estimated at $91 million.  The 2019-2023 CIP program 
reflects the actions taken by Council and developed in accordance with Council adopted 
policies and guiding documents (such as and not limited to the City’s General Plan, 
Master Plans, Specific Plans and the Regional Transportation Plan) as well as generally 
accepted accounting principles.  Overall, the 5-year program continues to trend 
favorably despite the economy and the fiscal constraints facing the City. 
 
 

 

10



City of Chula Vista
2018/19 - 2022/23 Capital Improvement Program

Project NameCIP # Category 2018 /19 2019/20 2020/21 2021/22 2022/23 Total

$95,000 $65,000 $65,000 $65,000 $65,000 $355,000 CIP Advanced 
Planning

CIP Advance PlanningCTY0202

$135,000 $50,000 $50,000 $50,000 $50,000 $335,000 Pavement 
Management

Pavement Management SystemCTY0219

$0 $0 $0 $0 $1,057,003 $1,057,003 DrainageCMP Rehabilitation Outside Right of Way 
FY2017/18 (Measure P)

DRN0209

$1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $5,000,000 DrainageCMP Rehabilitation In Right of Way 
FY2018/2019

DRN0212

$2,220,238 $3,104,447 $1,941,091 $2,527,773 $0 $9,793,549 BuildingFire Stations Repairs/Replacements 
(Measure P)

GGV0230

$2,100,620 $0 $0 $0 $0 $2,100,620 BuildingPublic Works Center Settlement 
Stabilization

GGV0240

$0 $0 $0 $0 $386,548 $386,548 ParksPark Infrastructure (Measure P)PRK0326

$0 $0 $0 $240,921 $2,428,135 $2,669,056 ParksSport Courts and Fields Renovation 
(Measure P)

PRK0327

$1,000,000 $0 $0 $0 $0 $1,000,000 ParksLauderbach Park RehabilitationPRK0329

$1,582,131 $0 $0 $0 $0 $1,582,131 Local StreetsWillow Street Bridge  (Widening)- Phase 
II

STL0261

$229,133 $50,000 $50,000 $50,000 $50,000 $429,133 Local StreetsCross Gutter Rehabilitation ProgramSTL0382

$2,200,000 $0 $0 $0 $0 $2,200,000 Local StreetsThird Avenue Streetscape Improvement 
Project - Phase III

STL0406

$20,000 $0 $0 $0 $0 $20,000 Local StreetsKellogg Elementary School Pedestrian 
Improvements

STL0410

Page 1 of 4
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Project NameCIP # Category 2018 /19 2019/20 2020/21 2021/22 2022/23 Total

$0 $0 $0 $0 $0 $0 Local StreetsSidewalk Installation on Palomar Street 
and Anita Street

STL0425

$0 $0 $0 $0 $0 $0 Local StreetsSidewalk Installation on Third Avenue 
south of Orange Avenue

STL0426

$0 $0 $0 $0 $2,148,074 $2,148,074 Major StreetsStreet Pavement Rehabilitation (Measure 
P)

STL0427

$250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000 Local StreetsSidwalk Replacement Program Citywide 
FY2018-19

STL0431

$250,000 $150,000 $150,000 $150,000 $150,000 $850,000 Major StreetsADA Pedestrian Curb Ramps Program 
FY2018/2019

STL0432

$1,500,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000 $7,500,000 Local StreetsPavement Minor Rehabilitation 
FY2018/19

STL0433

$300,000 $0 $0 $0 $0 $0 Local StreetsAnita Street Sidewalk ProjectSTL0435

$426,800 $0 $0 $0 $0 $0 Local StreetsD Street Sidewalk ProjectSTL0436

$75,000 $50,000 $50,000 $50,000 $50,000 $275,000 Major StreetsBikeway Facilities Gap ProgramSTM0369

$85,000 $65,000 $65,000 $65,000 $65,000 $345,000 Major StreetsBridge Maintenance ProgramSTM0385

$560,000 $0 $0 $0 $0 $560,000 Major StreetsHeritage Road Bridge ImprovementsSTM0386

$747,216 $0 $0 $0 $0 $747,216 Major StreetsClass 2 Bike Lanes on BroadwaySTM0392

$4,449,043 $4,250,000 $4,250,000 $4,250,000 $4,250,000 $21,449,043 Major StreetsRMRA Major Pavement Rehabilitation 
Phase II FY2018-19

STM0396

$1,507,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $9,507,000 Major StreetsMajor Pavement Rehabilitation 
FY2018/19

STM0397

Page 2 of 4
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Project NameCIP # Category 2018 /19 2019/20 2020/21 2021/22 2022/23 Total

$1,000,000 $0 $0 $0 $0 $1,000,000 Major StreetsEast "H" Street Sidewalk ImprovementsSTM0398

$500,000 $0 $0 $0 $0 $500,000 SewerJ Street Sewer Junction Structure 
Improvement

SWR0291

$1,050,000 $0 $0 $0 $0 $1,050,000 SewerParkside Drive Lift Station UpgradesSWR0293

$300,000 $300,000 $300,000 $300,000 $300,000 $1,500,000 SewerSewer Pipe Rehabilitation Program FY 
2018/19

SWR0305

$300,000 $150,000 $150,000 $150,000 $150,000 $900,000 SewerManhole Inspection Program FY 2018/19SWR0306

$200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000 SewerSewer Manhole Rehabilitation Program 
FY 2018/19

SWR0307

$350,000 $350,000 $350,000 $350,000 $350,000 $1,750,000 SewerSewer Access Road Rehabilitation 
Program FY 2018/19

SWR0308

$2,750,000 $0 $0 $0 $0 $2,750,000 SewerG Street Pump Station UpgradeSWR0309

$50,000 $50,000 $50,000 $50,000 $50,000 $250,000 TrafficTraffic Count Station ProgramTRF0274

$70,000 $50,000 $50,000 $50,000 $50,000 $270,000 TrafficCitywide Traffic Count ProgramTRF0321

$290,000 $290,000 $290,000 $250,000 $250,000 $1,370,000 TrafficNeighborhood Traffic and Pedestrian 
Safety Program

TRF0327

$100,000 $50,000 $50,000 $50,000 $50,000 $300,000 TrafficSigning and Striping ProgramTRF0332

$200,000 $200,000 $200,000 $200,000 $200,000 $1,000,000 TrafficTraffic Calming ProgramTRF0345

$249,500 $265,000 $265,000 $265,000 $265,000 $1,309,500 TrafficTraffic Signal System Optimization 
Program

TRF0350

Page 3 of 4
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Project NameCIP # Category 2018 /19 2019/20 2020/21 2021/22 2022/23 Total

$304,575 $50,000 $50,000 $50,000 $0 $454,575 TrafficTraffic Congestion Relief ProgramTRF0354

$250,000 $250,000 $250,000 $250,000 $250,000 $1,250,000 TrafficTraffic Signal and Streetlight Systems 
Upgrade and Modification Program

TRF0366

$74,589 $0 $0 $0 $0 $74,589 TrafficTraffic Signal Modifications at four 
intersections: Fourth Avenue/“J” Street; 
Hilltop Drive/“L” Street; Third Avenue/”H” 
Street & Third Avenue/“I” Street

TRF0388

$61,000 $0 $0 $0 $0 $61,000 TrafficExpansion of Adaptive Traffic Signal 
System at: East “H” Street and Telegraph 
Canyon Road

TRF0389

$80,000 $0 $0 $0 $0 $80,000 TrafficTraffic Signal Modifications Broadway/F 
Street and Broadway/G Street

TRF0402

$300,000 $0 $0 $0 $0 $300,000 TrafficRetiming of Traffic Signals and 
Installation of Fiber Optic/Ethernet 
Communication System

TRF0404

$120,000 $0 $0 $0 $0 $120,000 TrafficInstallation of Pedestrian Countdown 
Indications and Traffic Signal 
Modifications

TRF0405

$0 $0 $0 $0 $1,250,000 $1,250,000 TrafficTraffic Signal System - Fiber Network 
(Measure P)

TRF0408

$110,000 $0 $0 $0 $0 $110,000 TrafficPedestrian Improvements at Uncontrolled 
Mid-block Crosswalks at Castle Park 
Middle School

TRF0411

$567,431 $0 $0 $0 $0 $567,431 TrafficTraffic Signal Upgrades at Two LocationsTRF0412

$50,000 $50,000 $50,000 $50,000 $50,000 $250,000 TrafficLadder Crosswalks at all Controlled 
Intersections Program

TRF0413

$30,059,276 $14,789,447 $13,626,091 $14,413,694 $18,864,760 $91,026,468 Total:  52

Page 4 of 4
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CIP PROJECTS BY FUNDING SOURCE 
 
The Capital Improvement Program is supported by a number of funding sources. City 
staff continuously explores opportunities to diversify revenue and leverage funding for 
infrastructure improvements.  The following chart and table summarizes the funding 
sources for the FY18-19 CIP budget.  
 

 
Fund Source Percentage Amount 

CIP Fund 6.99%  $                      2,100,620  
CDBG 2.42%  $                         726,800  
Gas Tax-HUTA/RMRA 26.68%  $                      8,020,212  
HSIP 0.45%  $                         135,589  
Highway Bridge Program 5.28%  $                      1,586,573  
Measure P 7.39%  $                      2,220,238  
Parking Meter Fund 0.83%  $                         250,000  
SAFETEA-LU 1.51%  $                         453,945  
SB-1 ATPL Grant 2.49%  $                         747,216  
Sewer Facility Replacement 8.98%  $                      2,700,000  
Sewer Income Fund 6.65%  $                      2,000,000  
Sewer Service Revenue 2.59%  $                         780,000  
TDIF 2.01%  $                         605,558  
Traffic Signal 1.04%  $                         313,486  
TransNet 21.35%  $                      6,419,039  
Youth Soccer Grant 3.33%  $                      1,000,000  

Total: 100%  $                    30,059,276  
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The Capital Improvement Budget is primarily supported by  Transportation Sales Tax 
(TransNet), Gas Tax, Measure P funds, and revenues from the Highway Bridge Program 
(HBP) for Willow Street and Heritage Bridges.  Chula Vista voters approved Measure P 
– a temporary, 10-year, half-cent sales tax to fund high priority infrastructure needs.  
TransNet is the largest stable source of revenues for Capital Improvement projects.  
Along with TransNet, Gas Tax funds continue to provide a stable source of revenue for 
street related projects.  The HBP is a safety program that provides federal-aid to local 
agencies to replace and rehabilitate deficient locally owned public highway bridges. 
Other major revenues in this year’s budget include Transportation Development Impact 
Fees for street related projects and Sewer Facility Replacement funds for ongoing sewer 
rehabilitation projects.  Competitive grant revenue sources remain steady with grant 
revenue growth opportunities in the imminent future.  Transportation grants include the 
Active Transportation Program and Federal Highway Safety Improvement Program.  
Revenue decreases include the end funds available from Proposition 1B.   
 
The following is a brief description of key funding sources which support the FY 2018-19 
Capital Improvement Budget: 
 
Development Impact Fees 
 
Traffic Signal Fee 
 
The Traffic Signal Fee is a trip-based development impact fee that is charged with the 
issuance of building permits for new construction.  The fee can be utilized for the 
installation and upgrade of traffic signals throughout the City.   A total of $313,486 is 
programmed in FY 2018-19 for traffic signal modifications and pedestrian improvements. 
 
Eastern Transportation Development Impact Fee (TDIF) 
 
The City’s TDIF Program was established on January 12, 1988, by Ordinance 2251 for 
the collection of development impact fees to be used to construct transportation facilities 
to accommodate increased traffic generated by new development within the City's 
eastern territories.  A total of $605,558 is programmed as part of the FY 2018-19 CIP. 
 
Western Transportation Development Impact Fee (WTDIF)  
 
The City’s WTDIF Program was established on March 18, 2008, by Ordinances 3106 
through 3110.  This program is similar to the Eastern Transportation Development 
Impact Fee (TDIF) Program, which was established on January 12, 1988.  In 2014, it 
was determined that the Bayfront, previously included in the WTDIF, be removed and a 
new DIF area covering only the Bayfront be established.  No WTDIF is programmed as 
part of the FY 2018-19 CIP. 
 
Telegraph Canyon DIF 
 
The City’s Telegraph Canyon DIF was established on August 7, 1990, by Ordinance 
2384 for collection of development impact fees to be used to construct drainage and 
channel improvements for the Telegraph Canyon Basin.  No Telegraph Canyon DIF 
funds are programmed in the FY 2018-19 CIP. 
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Salt Creek Sewer DIF 
 
The City’s Salt Creek Sewer DIF was established in 1994 by Ordinance 2617 to finance 
the sewer improvements within the Salt Creek Sewer Basin.  No Salt Creek Sewer Basin 
funds are programmed as part of the FY 2018-19 CIP. 
 
Grants  
 
Active Transportation Grant Program 
 
The Legislature created the Active Transportation Program (ATP) in 2013 to encourage 
increased use of active modes of transportation, such as biking and walking. The ATP 
consolidates various transportation programs - including the federal Transportation 
Alternatives Program, state Bicycle Transportation Account, and federal and state Safe 
Routes to School programs - into a single program with roughly $123 million per year 
available for projects chosen through a competitive program administered by the 
Commission.  SB 1 directs $100 million annually from the Road Maintenance and 
Rehabilitation Account to the ATP, significantly augmenting the available funding for this 
popular program. On June 28, 2017, the Commission adopted an amendment to the 
2017 ATP Guidelines for the augmentation of the program with funds derived from SB 1. 
Specifically, the ATP Augmentation Guidelines set forth the process to augment the 
2017 ATP for funds made available for fiscal years 2017-18 and 2018-19.  A total of 
$747,216 is programmed as part of the FY 2018-19 CIP.  
 
Bicycle Transportation Account  
 
The Bicycle Transportation Account (BTA) is an annual program providing state funds 
for city and county projects that improve safety and convenience for bicycle commuters. 
Projects must be designed and developed to achieve the functional commuting needs 
and physical safety of all bicyclists. No BTA funds are programmed in the FY 2018-19 
CIP. 
 
Community Development Block Grant Funds 
 
Each year, the City receives approximately $1.7 million in Community Development 
Block Grant (CDBG) funds.  Of this amount approximately $1.3 million is available for 
community development activities, which include capital improvement projects.  In 2006, 
the City of Chula Vista received a CDBG Section 108 loan in the amount of $9.5 million 
for the completion of the Castle Park Infrastructure Projects.  The debt service payment 
is paid back from the City’s annual allotment of CDBG funds (approximately $750,000 
annually).  This reduces the amount of CDBG funds available for other capital projects to 
approximately $0.3-0.5 million annually for a total of 10 years.  A total of $726,800 in 
CDBG funds has been programmed in the FY 2018-19 CIP Program. 
 
Highway Bridge Program 
 
Included in the FY 2018-19 Capital Improvement Program are two major bridge 
replacement projects: STL-261, “Willow Street Bridge Widening,” at the Sweetwater 
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River and STM-386, “Heritage Road Bridge Replacement,” at the Otay River.  Both 
projects will be designed and constructed primarily using Federal Highway Bridge 
Program (HBP) funds totaling approximately $43.3 million, leveraged with a relatively 
small local TDIF contribution of about $6.7 million. The environmental documentation 
and engineering design for STM-364 was partially funded by a $2.5 million SAFETEA-
LU grant.   
 
The Highway Bridge Program (HBP) provides funding to enable states to improve the 
condition of their highway bridges through replacement, rehabilitation, and systematic 
preventive maintenance of deficient bridges.  The existing bridge at Willow Street was 
constructed in 1940 and, through a series of studies, was determined that it was not 
practical to rehabilitate the bridge and funding for full replacement was subsequently 
approved by the Federal Highway Administration (FHWA) and Caltrans, which 
administers the HBP Grant Program in California.  The existing bridge at Heritage Road 
was built as an interim facility in 1993 when heavy flood waters destroyed the river 
crossing; this interim bridge was recently approved by FHWA and Caltrans for 
replacement because it is inadequate for peak traffic volumes, does not accommodate 
pedestrians, and is unable to convey the 50-year storm without being overtopped.  
Approximately $1.6 million in HBP funds is programmed as part of the FY 2018-19 CIP. 
 
Highway Safety Improvement Program   
 
The Highway Safety Improvement Program (HSIP) was established to attain a significant 
reduction in traffic fatalities and serious injuries on all public roads through the 
implementation of infrastructure-related highway safety improvements.  A total of 
$135,589 in HSIP funding has been programmed as part of the FY 2018-19 CIP. 
 
Neighborhood Reinvestment Program  
 
The Neighborhood Reinvestment Program (NEP) provides grant funds to County 
departments, public agencies, and to non-profit community organizations for one-time 
community, social, environmental, educational, cultural or recreational needs. No NEP 
grant funds are programmed in the FY 2018-19 CIP. 
 
Safe Routes to School 
 
The State Safe Routes to School (SR2s) program goal is to reduce injuries and fatalities 
to schoolchildren and to encourage increased walking and bicycling among students. 
Competitive grants are available to local government agencies for construction of 
facilities that enhance safety for pedestrians and bicyclists, primarily students in grades 
K-12 who walk or bicycle to school. No Safe Routes to School funds are programmed in 
the FY2018-19 CIP. The Active Transportation Program (ATP) consolidated the Safe 
Routes to School Program along with a number of other programs into one program. 
 
Smart Growth Incentive Grant 
 
The TransNet Smart Growth Initiative Program (SGIP) funds transportation related 
infrastructure improvements and planning efforts that support smart growth 
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development. The SGIP will award two percent of the annual TransNet revenues for the 
next 40 years to local governments through a competitive grant program to support 
projects that will help better coordinate transportation and land use in the San Diego 
region.  It is anticipated that SANDAG will release a Notice of Funding Availability during 
FY2018-19 for the SGIP.  Staff will be submitting for an Active SGIP grant for the Third 
Avenue Streetscape Improvement Project Phase III from “F” Street to “E” Street.   No 
SGIP funds are programmed as part of the FY 2018-19 CIP. 
 
Rubberized Pavement (TRP) Grant 
 
The Department of Resources Recycling and Recovery (CalRecycle) offers funding 
opportunities authorized by legislation to assist public and private entities in the safe and 
effective management of the waste stream. CalRecycle’s tire grant programs are 
designed to encourage activities that promote reducing the number of waste tires going 
to landfills for disposal and eliminating the stockpile of waste tires. Revenue for the 
grants is generated from a tire fee on each new tire sold in California. The Rubberized 
Pavement (TRP) Grant Program provides assistance to local governments to fund 
rubberized asphalt (RAC) projects including hot mix and chip seal. RAC is a proven road 
paving material that has been used in California since the 1970,s it is made by blending 
ground tire rubber with asphalt binder which is then mixed with conventional aggregate 
materials. No TRP Grant funds are programmed as part of the FY 2018-19 CIP.  
 
Youth Soccer Grant 
 
The State of California Department of Parks and Recreation Office of Grants and Local 
Services offer funding for the California Youth Soccer and Recreation Development 
Program. The program provides funding for development projects that create new 
opportunities for youth soccer, baseball, soccer, and basketball; with the intent of the 
project to serve low-income urban areas with a high youth crime and unemployment 
rate. Based on community input, staff recommendations, and demographic data, 
Lauderbach Park was identified as the location for potential development of sports 
facilities.  A total of $1 million is programmed for improvements associated with 
Lauderbach Park as part of the FY 2018-19 CIP. 
 
Miscellaneous Funds 
 
General Fund 
 
The General Fund is the City’s main operating fund used to pay for City services.  No 
General Fund is programmed as part of the FY 2018-19 CIP. 
 
Residential Construction Tax 
 
The Residential Construction Tax (RCT) was established by the City Council in October 
1971 to provide a more equitable distribution of the burden of financing parks, open 
spaces, public facilities, and other capital improvements, the need for which is created 
by the increasing population of the City. The RCT is applicable to all new residential 
units and paid by the person constructing the units. RCT funds are used to pay for debt 
service obligations resulting from the issuance of Certificates of Participation (COP’s) for 
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western Chula Vista failing CMP repairs.  No RCT funds are programmed as part of the 
FY 2018-19 CIP. 
 
Capital Improvement Project Fund 
 
The Capital Improvement Fund was established to set aside monies for capital 
improvement projects.  This fund does not generate revenues from any source except by 
transfer from other funds.  Monies transferred to the fund are expended for budgeted 
capital improvement projects and monies remaining after completion of a project are 
transferred back to the fund from which the project was originally financed.  More than 
$2.1 million is programmed as part of the FY 2018-19 CIP. 
 
Voter-Approved Funds 
 
Proposition 1B Highway Funds 
 
In 2006-07, the voters of the State of California approved Proposition 1B.  This 
proposition included funds to be provided to cities within the State for local roadway 
improvements.  The initial allocation of $3.6 million was spent on pavement rehabilitation 
projects in FY 2010-11.  The second allocation of $3.3 million was frozen by the State of 
California due to the State’s financial crisis and released in late April 2010 in monthly 
installments.  As a result, the State provided an additional year of expenditure for Prop 
1B funds received in FY 2009-10.  The City spent the second allocation of Prop 1B funds 
prior to June 2014.    
 
Gas Tax 
 
The state of California imposes per-gallon excise taxes on gasoline and diesel fuel, 
sales taxes on gasoline and diesel fuel and registration taxes on motor vehicles with 
allocations dedicated to transportation purposes. These allocations flow through the 
Highway Users Tax Account (HUTA), the familiar gasoline tax revenues that have been 
in place for decades, and the Road Maintenance and Rehabilitation Account which 
allocates much or the revenue from the Road Repair and Accountability Act of 2017 
(SB1 Beall).  The SB1 Beall is a significant new investment in California’s transportation 
systems. The Act increases per gallon fuel excise taxes, diesel fuel sales taxes and 
vehicle registration taxes, stabilizes the problematic price-based fuel tax rates and 
provides for inflationary adjustments to rates in future years. The Act will more than 
double local streets and road funds allocated through the Highway Users Tax Account, 
allocating funds from new taxes through a new “Road Maintenance and Rehabilitation 
Account (RMRA).  In the FY 2018-19, the Gas Tax budget is more than $8 million for 
pavement rehabilitation based on the City’s Pavement Management System.     
 
Transportation Sales Tax   
   
Transportation Sales Tax (TransNet) funds are derived from sales tax revenues levied in 
San Diego County that are collected by the State specifically for use on transportation 
related projects in San Diego County.  The regional metropolitan planning agency, San 
Diego Association of Governments (SANDAG), programs these funds to municipalities 
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within San Diego County.  Revenues vary from year-to-year, depending on the amount 
of sales tax available to the region and the number and costs of projects for which 
municipalities, local transit, and Caltrans request funding.  The revenue approved for 
municipalities is based on the specific cost estimates that are required to be submitted 
as part of the annual request for funding.  The TransNet Extension Ordinance states that 
at least 70 percent of the funds allocated to local agencies for local road projects should 
be used to fund Congestion Relief (CR) projects. CR projects include the construction of 
new or expanded facilities, major rehabilitation and reconstruction of roadways, traffic 
signalization, transportation infrastructure to support smart growth, capital improvements 
for transit facilities, and operating support for local shuttle and circulator transit routes.  
No more than 30 percent of TransNet funds allocated to local agencies are expected to 
be used for local street and road maintenance.  In the FY 2018-19 CIP, the TransNet 
budget is more than $6.4 million.  
 
Measure P 
 
On August 2, 2016, the City Council approved Ordinance 3371 modifying the Municipal 
Code to establish a temporary one-half cent General Transactions and Use Tax if 
approved by the voters.  As part of the action to approve the Ordinance, the City Council 
approved a spending plan described as the Intended Infrastructure, Facilities and 
Equipment Expenditure Plan, which identified how the funds were to be allocated.  On 
November 8, 2016, Chula Vista voters approved Measure P, authorizing the one-half 
cent sales tax increase on retail sales within the City for a period of ten (10) years.  The 
Finance Department created the 2016 Measure P Sales Tax Fund for the purpose of 
monitoring all revenues and expenditures of Measure P funds.  All expenditures of 
Measure P funds will be tracked and accounted for by the Finance Department in 
accordance with Generally Accepted Accounting Principles (GAAP), and presented 
annually in a report to the newly created Citizens’ Oversight Committee (COC).  More 
than $2.2 million in Measure P funds are programmed as part of the FY 2018-19 CIP.  
 
Sewer Funds 
 
Sewer Service Revenue Fund 
 
The Special Sewer fund is used to account for the sale of the City’s excess Metropolitan 
Sewerage Capacity.  A total of $780,000 in Special Service funds are programmed in the 
FY 2018-19 CIP. 
 
Trunk Sewer Capital Reserve Fund 
 
The Trunk Sewer Capital Reserve Fund is a permit fee based revenue source received 
from the owner or person applying for a permit to develop or modify the use of any 
residential, commercial, industrial or other property that may increase the volume of flow 
in the City’s sewer system. The funds may be used for: (1) to repair, replace or enlarge 
trunk sewer facilities to enhance efficiency of utilization and/or adequacy of capacity to 
serve the needs of the City, or (2) to plan and/or evaluate any future proposals for area-
wide sewage treatment and/or water reclamations systems and facilities.  No Trunk 
Sewer Capital Reserve funds are programmed in the FY 2018-19 CIP. 
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Sewer Facility Replacement Fund 
 
The Sewer Facility Replacement Fund is a fee based revenue source that all properties 
pay each month as part of their sewer bills.  The funds can be utilized to replace, 
rehabilitate or upgrade existing sewer facilities.  A total of $2.7 million is programmed in 
the FY 2018-19 CIP.   
 
Sewer Income Fund 
 
This fund is used to account for all revenues collected to recover the City’s costs 
incurred constructing the public wastewater system.  The funds are collected from new 
properties receiving a permit to connect to the City’s wastewater system.  The funds can 
be used for the acquisition, reconstruction, maintenance and operation of sanitation or 
sewerage facilities.  A total of $2 million is programmed in the FY 2018-19 CIP. 
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Total Appropriated: $8,020,212.00

DRN0212 CMP Rehabilitation In Right of Way 
FY2018/2019

DMS - Drainage $1,000,000.00

STL0433 Pavement Minor Rehabilitation FY2018/19 RMS - Roadway $1,500,000.00

TRF0411 Pedestrian Improvements at Uncontrolled 
Mid-block Crosswalks at Castle Park Middle 
School

RMS - Roadway $60,000.00

STL0410 Kellogg Elementary School Pedestrian 
Improvements

RMS - Roadway $20,000.00

TRF0354 Traffic Congestion Relief Program RMS - Roadway $304,575.00

STM0385 Bridge Maintenance Program RMS - Roadway $85,000.00

TRF0332 Signing and Striping Program RMS - Roadway $100,000.00

TRF0345 Traffic Calming Program RMS - Roadway $200,000.00

TRF0321 Citywide Traffic Count Program RMS - Roadway $51,594.00

STM0396 RMRA Major Pavement Rehabilitation 
Phase II FY2018-19

RMS - Roadway $4,449,043.00

Total Appropriated: $726,800.00

Gas Tax

STL0431 Sidwalk Replacement Program Citywide 
FY2018-19

RMS - Roadway $250,000.00

STL0426 Sidewalk Installation on Third Avenue south 
of Orange Avenue

RMS - Roadway $0.00

STL0436 D Street Sidewalk Project RMS - Roadway $426,800.00

CDBG

STL0435 Anita Street Sidewalk Project RMS - Roadway $300,000.00

STL0425 Sidewalk Installation on Palomar Street and 
Anita Street

RMS - Roadway $0.00

GGV0240 Public Works Center Settlement Stabilization BMS - Building $2,100,620.00

Total Appropriated: $2,100,620.00

FY 2018-2019 Capital Improvement Project
Funding Summary By Funding Source

Project ID Project Name Asset Management System Project Cost 

Capital Improvement Projects Fund
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Total Appropriated: $747,216.00

Total Appropriated: $453,945.00

SB-1 ATPL Grant

STM0392 Class 2 Bike Lanes on Broadway RMS - Roadway $747,216.00

Total Appropriated: $250,000.00

SAFETEA-LU

TRF0412 Traffic Signal Upgrades at Two Locations RMS - Roadway $453,945.00

Total Appropriated: $2,220,238.00

Parking Meter Fund

STL0406 Third Avenue Streetscape Improvement 
Project - Phase III

RMS - Roadway $250,000.00

Total Appropriated: $1,586,573.00

Measure P

GGV0230 Fire Stations Repairs/Replacements 
(Measure P)

BMS - Building $2,220,238.00

Hwy Bridge Program

STM0386 Heritage Road Bridge Improvements RMS - Roadway $185,913.00

STL0261 Willow Street Bridge  (Widening)- Phase II RMS - Roadway $1,400,660.00

TRF0388 Traffic Signal Modifications at four 
intersections: Fourth Avenue/“J” Street; 
Hilltop Drive/“L” Street; Third Avenue/”H” 
Street & Third Avenue/“I” Street

RMS - Roadway $74,589.00

Total Appropriated: $135,589.00

HSIP

TRF0389 Expansion of Adaptive Traffic Signal System 
at: East “H” Street and Telegraph Canyon 
Road

RMS - Roadway $61,000.00
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Total Appropriated: $313,486.00

TRF0402 Traffic Signal Modifications Broadway/F 
Street and Broadway/G Street

RMS - Roadway $80,000.00

TRF0405 Installation of Pedestrian Countdown 
Indications and Traffic Signal Modifications

RMS - Roadway $120,000.00

Total Appropriated: $605,558.00

Traffic Signal

TRF0412 Traffic Signal Upgrades at Two Locations RMS - Roadway $113,486.00

TRF0274 Traffic Count Station Program RMS - Roadway $50,000.00

STL0261 Willow Street Bridge  (Widening)- Phase II RMS - Roadway $181,471.00

Total Appropriated: $780,000.00

TDIF

STM0386 Heritage Road Bridge Improvements RMS - Roadway $374,087.00

Sewer Service Revenue

CTY0202 CIP Advance Planning GGS - General Government $30,000.00

SWR0309 G Street Pump Station Upgrade WMS - Wastewater $750,000.00

Sewer Income Fund

SWR0309 G Street Pump Station Upgrade WMS - Wastewater $2,000,000.00

Total Appropriated: $2,000,000.00

SWR0306 Manhole Inspection Program FY 2018/19 WMS - Wastewater $300,000.00

Total Appropriated: $2,700,000.00

SWR0293 Parkside Drive Lift Station Upgrades WMS - Wastewater $1,050,000.00

SWR0307 Sewer Manhole Rehabilitation Program FY 
2018/19

WMS - Wastewater $200,000.00

SWR0291 J Street Sewer Junction Structure 
Improvement

WMS - Wastewater $500,000.00

SWR0305 Sewer Pipe Rehabilitation Program FY 
2018/19

WMS - Wastewater $300,000.00

Sewer Facility Replacement

SWR0308 Sewer Access Road Rehabilitation Program 
FY 2018/19

WMS - Wastewater $350,000.00
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Total Appropriated: $1,000,000.00

Total Budget: $30,059,276.00

Total Appropriated: $6,419,039.00

Youth Soccer Grant

PRK0329 Lauderbach Park Rehabilitation PMS - Parks $1,000,000.00

CTY0202 CIP Advance Planning GGS - General Government $65,000.00

TRF0411 Pedestrian Improvements at Uncontrolled 
Mid-block Crosswalks at Castle Park Middle 
School

RMS - Roadway $50,000.00

STM0398 East "H" Street Sidewalk Improvements RMS - Roadway $1,000,000.00

TRF0321 Citywide Traffic Count Program RMS - Roadway $18,406.00

TRF0327 Neighborhood Traffic and Pedestrian Safety 
Program

RMS - Roadway $290,000.00

STM0397 Major Pavement Rehabilitation FY2018/19 RMS - Roadway $1,507,000.00

TRF0366 Traffic Signal and Streetlight Systems 
Upgrade and Modification Program

RMS - Roadway $250,000.00

TRF0350 Traffic Signal System Optimization Program RMS - Roadway $249,500.00

STM0369 Bikeway Facilities Gap Program RMS - Roadway $75,000.00

TRF0404 Retiming of Traffic Signals and Installation of 
Fiber Optic/Ethernet Communication System

RMS - Roadway $300,000.00

STL0406 Third Avenue Streetscape Improvement 
Project - Phase III

RMS - Roadway $1,950,000.00

STL0432 ADA Pedestrian Curb Ramps Program 
FY2018/2019

RMS - Roadway $250,000.00

STL0382 Cross Gutter Rehabilitation Program RMS - Roadway $229,133.00

CTY0219 Pavement Management System GGS - General Government $135,000.00

TransNet

TRF0413 Ladder Crosswalks at all Controlled 
Intersections Program

RMS - Roadway $50,000.00
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CIP PROJECTS BY ASSET MANAGEMENT SYSTEM 
 
Projects in this year’s Capital Improvement Budget have been sorted by the nine-asset 
management systems identified in the City’s Recovery Plan and the Infrastructure 
Workshop with the City Council. This provides a mechanism to track CIP allocations by 
Asset Management System (AMS).  The nine AMS’s include the following:  
 
The Roadway Management System (RMS) is comprised of all City-owned assets in the 
Public Right-of-Way.  These assets include:  Major and Local Streets, Sidewalks, Traffic 
Signals & Striping, Bicycle and Pedestrian paths, ADA Ramps and Curbs and Gutters.  
A majority of the CIP funding is focused on the RMS.   
 
The Wastewater Management System (WMS) is comprised of Sewer Pump Stations, 
Rehabilitation and related projects.   
 
The Drainage Management System (DMS) is comprised of citywide storm drain facilities.   
 
The Building Management System (BMS) is comprised of City-owned facilities including 
the Civic Center, Fire Stations, Libraries, Police Station, Recreation Centers, and 
community facilities such as Rohr Manor and the Woman’s Club. 
 
The Parks Management System (PMS) is comprised of the citywide park system.  
 
The Open Space Management System (OMS) is comprised of the Open Space Districts 
and Community Facility Districts (CFDs). 
 
The Fleet Management System (FMS) is comprised of infrastructure associated with 
maintaining City-owned vehicles. 
 
The General Government Management System (GGMS) includes general-purpose items 
such as Automation, Utility Undergrounding and Parking Meters. 

 
The Urban Forestry Management System (UMFS) is comprised of City-owned street 
trees, and trees within Public Right-of-Way and parks. 
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Asset Management System Percentage Total 

Buildings 14.37%  $        4,320,858  
Drainage 3.33%  $        1,000,000  
General Gov't 0.77%  $           230,000  
Parks 3.33%  $        1,000,000  
Roadway 60.08%  $      18,058,418  
Wastewater 18.13%  $        5,450,000  

Total 100%  $      30,059,276  
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Total Appropriated:

Total Appropriated:

Total Appropriated:

Total Appropriated:

STL0433 Pavement Minor Rehabilitation FY2018/19 RMS - Roadway $1,500,000

STL0431 Sidwalk Replacement Program Citywide 
FY2018-19

RMS - Roadway $250,000

STL0432 ADA Pedestrian Curb Ramps Program 
FY2018/2019

RMS - Roadway $250,000

STL0425 Sidewalk Installation on Palomar Street and 
Anita Street

RMS - Roadway $0

STL0426 Sidewalk Installation on Third Avenue south 
of Orange Avenue

RMS - Roadway $0

STL0406 Third Avenue Streetscape Improvement 
Project - Phase III

RMS - Roadway $2,200,000

STL0410 Kellogg Elementary School Pedestrian 
Improvements

RMS - Roadway $20,000

STL0261 Willow Street Bridge  (Widening)- Phase II RMS - Roadway $1,582,131

STL0382 Cross Gutter Rehabilitation Program RMS - Roadway $229,133

PRK0329 Lauderbach Park Rehabilitation PMS - Parks $1,000,000

$1,000,000
RMS - Roadway

CTY0219 Pavement Management System GGS - General Government $135,000

$230,000
PMS - Parks

$1,000,000
GGS - General Government

CTY0202 CIP Advance Planning GGS - General Government $95,000

$4,320,858
DMS - Drainage

DRN0212 CMP Rehabilitation In Right of Way 
FY2018/2019

DMS - Drainage $1,000,000

GGV0230 Fire Stations Repairs/Replacements 
(Measure P)

BMS - Building $2,220,238

GGV0240 Public Works Center Settlement Stabilization BMS - Building $2,100,620

FY 2018-2019 Capital Improvement Project
Funding Summary By Asset

Project ID Project Name Asset Management System Project Cost 

BMS - Building
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TRF0402 Traffic Signal Modifications Broadway/F 
Street and Broadway/G Street

RMS - Roadway $80,000

TRF0404 Retiming of Traffic Signals and Installation of 
Fiber Optic/Ethernet Communication System

RMS - Roadway $300,000

TRF0388 Traffic Signal Modifications at four 
intersections: Fourth Avenue/“J” Street; 
Hilltop Drive/“L” Street; Third Avenue/”H” 
Street & Third Avenue/“I” Street

RMS - Roadway $74,589

TRF0389 Expansion of Adaptive Traffic Signal System 
at: East “H” Street and Telegraph Canyon 
Road

RMS - Roadway $61,000

TRF0354 Traffic Congestion Relief Program RMS - Roadway $304,575

TRF0366 Traffic Signal and Streetlight Systems 
Upgrade and Modification Program

RMS - Roadway $250,000

TRF0345 Traffic Calming Program RMS - Roadway $200,000

TRF0350 Traffic Signal System Optimization Program RMS - Roadway $249,500

TRF0327 Neighborhood Traffic and Pedestrian Safety 
Program

RMS - Roadway $290,000

TRF0332 Signing and Striping Program RMS - Roadway $100,000

TRF0274 Traffic Count Station Program RMS - Roadway $50,000

TRF0321 Citywide Traffic Count Program RMS - Roadway $70,000

STM0397 Major Pavement Rehabilitation FY2018/19 RMS - Roadway $1,507,000

STM0398 East "H" Street Sidewalk Improvements RMS - Roadway $1,000,000

STM0392 Class 2 Bike Lanes on Broadway RMS - Roadway $747,216

STM0396 RMRA Major Pavement Rehabilitation 
Phase II FY2018-19

RMS - Roadway $4,449,043

STM0385 Bridge Maintenance Program RMS - Roadway $85,000

STM0386 Heritage Road Bridge Improvements RMS - Roadway $560,000

STL0436 D Street Sidewalk Project RMS - Roadway $426,800

STM0369 Bikeway Facilities Gap Program RMS - Roadway $75,000

RMS - Roadway

STL0435 Anita Street Sidewalk Project RMS - Roadway $300,000
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Total Appropriated:

Total Appropriated: $5,450,000
Total Budget: $30,059,276

SWR0308 Sewer Access Road Rehabilitation Program 
FY 2018/19

WMS - Wastewater $350,000

SWR0309 G Street Pump Station Upgrade WMS - Wastewater $2,750,000

SWR0306 Manhole Inspection Program FY 2018/19 WMS - Wastewater $300,000

SWR0307 Sewer Manhole Rehabilitation Program FY 
2018/19

WMS - Wastewater $200,000

SWR0293 Parkside Drive Lift Station Upgrades WMS - Wastewater $1,050,000

SWR0305 Sewer Pipe Rehabilitation Program FY 
2018/19

WMS - Wastewater $300,000

$18,058,418
WMS - Wastewater

SWR0291 J Street Sewer Junction Structure 
Improvement

WMS - Wastewater $500,000

TRF0412 Traffic Signal Upgrades at Two Locations RMS - Roadway $567,431

TRF0413 Ladder Crosswalks at all Controlled 
Intersections Program

RMS - Roadway $50,000

RMS - Roadway

TRF0405 Installation of Pedestrian Countdown 
Indications and Traffic Signal Modifications

RMS - Roadway $120,000

TRF0411 Pedestrian Improvements at Uncontrolled 
Mid-block Crosswalks at Castle Park Middle 
School

RMS - Roadway $110,000
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INFRASTRUCTURE SCORECORD 

City of Chula Vista Infrastructure 2018 Scorecard Summary 

 
Nine Asset Management Systems for 100 years of investments  
 
The City of Chula Vista is comprised of over 50 square miles and has an estimated population 
of 244,000. As the second largest City in San Diego County, its asset portfolio has over 450 
center line miles of streets, several bridges, over 1,000 miles of sidewalks, trails and paths, 495 
miles of sewer, 263 traffic signals, 9,020 street lights, over 500 acres of parks in addition to 
dozens of City-owned buildings.  The goal of the City of Chula Vista Capital Improvement 
Program (CIP) is to support the sustainable preservation of City-owned assets at the lowest cost 
and to leverage financial strategies to address infrastructure needs.  The goal is also to develop 
systems toward ultimate capacity at build out.  Not included in the CIP are infrastructure projects 
for new development, which are the responsibility of the development community. 
 
Throughout the United States, aging and deteriorating public infrastructure is in desperate need 
of repair and replacement.  Most of the current infrastructure in the United States, above and 
below ground, was designed and constructed more than 50 years ago.  Last year as Chula 
Vista celebrated its 100th year, it too struggles with aging infrastructure.  For example, the City 
has gone through significant growth as a result of new planned communities over the past 10 
years. Within the last decade, these new developments have added 73 miles of public streets 
and associated elements such as drainage, sidewalks, traffic signals and signage in the newly 
dedicated Rights of Way.  This increase of approximately 21 percent brings the total to 462 
miles of roadways as of 2016.  Now the responsibility of the City of Chula Vista, these public 
assets are maintained with less staff and funding than were available in 2001. The continued 
addition of public roadways, parks, libraries, recreation centers, fire and police stations without 
additional resources for maintenance has exacerbated the City’s inability to preserve its 
infrastructure and facilities. 
 
Moreover, the City is starting to experience infrastructure failures in “new” eastern communities 
of the City.  Although they are considered new by the 100-year standard, the initial phases of 
Eastlake were built over two decades ago.  For example, many pavement and sidewalk 
segments in the Eastlake community have necessitated expensive reconstruction due to the 
lack of preventative maintenance.  The City’s ability to address these needs is further 
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aggravated by more established sections of the City, primarily in western Chula Vista, which 
require more extensive and expensive repairs.  As a result, most of the limited, annual Capital 
Improvement Program Budget is dedicated to critical infrastructure needs on the west side.  Like 
most other agencies throughout the United States annual capital improvement funding has not 
kept pace with citywide capital maintenance needs.   

 
The one capital asset that has kept pace with maintenance costs is the wastewater collections 
system.  This system has a dedicated revenue stream, an enterprise sewer fund, like many 
municipalities.  
 
Other infrastructure dedicated revenues that come to the City include Federal and State 
Gasoline Excise Taxes and vehicle licensing fees and the regional TransNet sales tax.  Per 
State law, these revenues can only be spent on roadway related expenditures, such as 
pavement preservation and rehabilitation projects.  These projects occur on a citywide basis 
and are prioritized through a comprehensive process that the City performs every year to 
assess the most cost efficient manner to preserve and rehabilitate the City’s roadways.  
Although these projects represent the largest part of the Capital Improvement Program, these 
dedicated revenues are merely a fraction of the funds needed to preserve the City’s roadway 
assets. The resulting funding gap for roadways must compete with the needs of all other city 
assets and services.  Although “one time” revenues are occasionally made available from State 
or Federal grants or appropriations (e.g. American Restoration and Recovery Act) most of the 
needed revenue will rely on the City’s General Fund.  
 
Also of paramount importance is the lack of available funding to maintain City-owned facilities 
such as parks, libraries, fire and police stations, Civic Center, parking lots, recreation centers 
and historic buildings such as the Women’s Club and Rohr Manor (indefinitely closed awaiting 
repairs).     
 
To address the City’s infrastructure needs and other City facilities and services, the City Council 
placed a funding measure on the November 2016 ballot to address high priority infrastructure 
projects. On November 8, 2016, Chula Vista voters approved Measure P, authorizing a 
temporary ½ cent sales tax increase on retail sales within the City for a period of ten (10) years. 
Staff prepared the Infrastructure, Facilities and Equipment Expenditure Plan to identify the 
recommended allocation of the temporary ½ cent sales tax revenues which will generate an 
estimated $16 million per year and expires in 10 years. The recommended funding is based on 
the criteria established through the Asset Management Program which identifies the major 
citywide infrastructure systems considered in critical need of repair or replacement. Analysis 
conducted by consultants experienced in evaluating infrastructure system conditions, ranked 
infrastructure from lowest to highest probability of failure, identified a timeline for repair and 
replacement, and estimated associated cost. The sales tax revenues generated over the 10-
year timeframe could address all infrastructure assets designated with the highest probability of 
failure which, if not addressed, could result in significant impact to public safety response or 
availability of highly used community infrastructure. 
 
Measure P funding will be used for local residential streets with PCIs ranging from 0 to 25, 
public infrastructure (i.e. storm drains, drainage systems, sidewalks, etc.), sports fields and 
courts, public facilities (i.e. Senior Center, Recreation Centers, Libraries, Women’s Club, etc.), 
traffic signal systems (related to safety & performance), park infrastructure (i.e. playground 
equipment, gazebos, restrooms, benches, parking lots, etc.) and Fire Station replacements and 
repairs. 
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The following sections of this report summarize the preliminary status of the various 
infrastructure categories and proposed Capital Improvement Projects (CIP).   
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Red Roadway Management System (RMS) 
 
The City’s Roadway Management System (RMS) promotes effective use of financial and 
physical resources to maintain, preserve and restore its roadway infrastructure. The 
RMS includes the following assets: 
 

 Pavement 
 Curbs 
 Gutters 
 Sidewalks 

 Pedestrian ramps 
 Traffic signals 
 Signage 

 
Throughout the year, staff in the Engineering & Capital Projects and Public Works 
Departments, coordinate efforts in the repair and maintenance of each of the 
abovementioned infrastructure.  These efforts are critical in providing the residents and 
visitors of the City with safe and efficient roadway infrastructure for all modes of 
transportation. 
 
The largest and most costly element of the RMS is the City’s pavement network.  The 
City utilizes a comprehensive Pavement Management System, which is the basis for the 
City’s pavement preservation and rehabilitation strategies.  Through the Pavement 
Management System, all City streets are given a Pavement Condition Index (PCI) rating 
which ranges from 100 (“Excellent Condition”) to 0 (“Failed Condition”). The pavement 
management system recommends various maintenance and rehabilitation strategies 
citywide to be as cost-effective as possible with the overall goal to improve the City’s 
Total Network PCI rating.  The average PCI rating for Chula Vista streets are 
summarized in the following table: 
 

 
Category 

 
Centerline 

Miles 

 
Lane Miles 

 
Current PCI 

 
Target PCI 

Arterials 58 287 79 80 
Collectors 78 227 76 80 
Residential/ Local 315 641 71 80 
Alleys/Other 9 19 47 -- 
TOTAL NETWORK 460 1,174 74 80 
Date:  March 8, 2018 

 
In a typical fiscal year, the City will program approximately $5 million in TransNet funds 
toward pavement preservation and rehabilitation projects.  With the adoption of the City’s 
Measure P initiative and the State’s recent Gas Tax (RMRA) initiative, the City 
programmed an additional $17 million toward these projects in Fiscal Year 2017/18.  Of 
that amount, $15.5 million of Measure P funds was programmed for the rehabilitation of 
the lowest PCI rated residential and local roadways, and $1.5 million of RMRA funds 
was programmed for the maintenance of the lowest PCI rated collector roadways.   
 
In Fiscal Year 2017/18, $2 million of Measure P funds was programmed to repair all 
identified tripping hazards along the City’s sidewalk network, and $3 million of Measure 
P funds was programmed to replace aging traffic signal equipment that have been in 
service beyond the 20-year expected service life of traffic signal systems. 
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Projects  
 
In general, the majority of CIP funding is focused on the RMS.  In Fiscal Year 2018/19, 
the total amount programmed for Roadway projects is $17.3 million, which represents 
59.09% of the CIP budget.  Project types   within the RMS   are   Major  Streets, Local 
Streets, and Traffic.  The following chart and table summarizes the funding by these
project types. 

 

 
 

Project Type Percentage Amount 
Local Streets 36.04%  $           6,508,064  
Major Streets 48.03%  $           8,673,259  
Traffic 15.93%  $           2,877,095  
Total 100%  $         18,058,418  

 
 

Major Streets 
Approximately $8.7 million in funding is programmed for 
the Pavement Major Rehabilitation Project (citywide), Bike 
Lanes on Broadway (Class 2) project, sidewalk 
improvements on East “H” Street, and Heritage Road 
bridge improvements.  The Pavement Major 
Rehabilitation Project includes resurfacing, reclamation 
and pavement overlays, which may extend street life by 
up to 15 years.  Failure to complete proactive street 
maintenance will lead to the accelerated deterioration of 
City streets, thereby costing more to repair in the long-
term.   

 
Local Streets 
A total of $2.2 million has been identified as matching funds associated with a potential 
Smart Growth Incentive Program (SGIP) Grant from San Diego Association of 
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Governments (SANDAG) for the Third Avenue Streetscape Improvement Project Phase 
3 from “F” Street to “E” Street. 
 
Approximately $1.7 million in funding includes the annual Pavement Minor Rehabilitation 
and Cross Gutter Rehabilitation Program Projects.   
 
More than $1.6 million is programmed for the Willow Street Bridge Widening Project.  
 
Approximately $1 million is programmed for sidewalk replacement citywide. 
 
Traffic 
Approximately $1.8 million has been included for the Traffic 
Calming Program, Traffic Signal System Optimization, 
Traffic Signal and Streetlight Systems Upgrade and 
Modification Program, Neighborhood Traffic and Pedestrian 
Safety Program, pedestrian improvements, and other traffic 
related programs.   
 
More than $1 million has been programmed for the retiming 
of Traffic Signals and installation of Fiber Optic/Ethernet 
Communication System and traffic signal modifications and 
upgrades citywide. 
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Total Appropriated:

STM0397 Major Pavement Rehabilitation FY2018/19 RMS - Roadway $1,507,000

STM0392 Class 2 Bike Lanes on Broadway RMS - Roadway $747,216

STM0396 RMRA Major Pavement Rehabilitation Phase II 
FY2018-19

RMS - Roadway $4,449,043

STM0385 Bridge Maintenance Program RMS - Roadway $85,000

STM0386 Heritage Road Bridge Improvements RMS - Roadway $560,000

STL0432 ADA Pedestrian Curb Ramps Program 
FY2018/2019

RMS - Roadway $250,000

STM0369 Bikeway Facilities Gap Program RMS - Roadway $75,000

$6,508,064

Major Streets

STL0427 Street Pavement Rehabilitation (Measure P) RMS - Roadway $0

STL0435 Anita Street Sidewalk Project RMS - Roadway $300,000

STL0436 D Street Sidewalk Project RMS - Roadway $426,800

STL0431 Sidwalk Replacement Program Citywide FY2018-
19

RMS - Roadway $250,000

STL0433 Pavement Minor Rehabilitation FY2018/19 RMS - Roadway $1,500,000

STL0425 Sidewalk Installation on Palomar Street and Anita 
Street

RMS - Roadway $0

STL0426 Sidewalk Installation on Third Avenue south of 
Orange Avenue

RMS - Roadway $0

STL0406 Third Avenue Streetscape Improvement Project - 
Phase III

RMS - Roadway $2,200,000

STL0410 Kellogg Elementary School Pedestrian 
Improvements

RMS - Roadway $20,000

STL0261 Willow Street Bridge  (Widening)- Phase II RMS - Roadway $1,582,131

STL0382 Cross Gutter Rehabilitation Program RMS - Roadway $229,133

FY 2018-2019 Capital Improvement Program
Roadway Projects

Project ID Project Name Asset Management System Project Cost 

Local Streets

38



Total Appropriated:

Total Appropriated: $2,877,095

Total Budget: $18,058,418

TRF0412 Traffic Signal Upgrades at Two Locations RMS - Roadway $567,431

TRF0413 Ladder Crosswalks at all Controlled Intersections 
Program

RMS - Roadway $50,000

TRF0408 Traffic Signal System - Fiber Network (Measure P) RMS - Roadway $0

TRF0411 Pedestrian Improvements at Uncontrolled Mid-
block Crosswalks at Castle Park Middle School

RMS - Roadway $110,000

TRF0404 Retiming of Traffic Signals and Installation of Fiber 
Optic/Ethernet Communication System

RMS - Roadway $300,000

TRF0405 Installation of Pedestrian Countdown Indications 
and Traffic Signal Modifications

RMS - Roadway $120,000

TRF0389 Expansion of Adaptive Traffic Signal System at: 
East “H” Street and Telegraph Canyon Road

RMS - Roadway $61,000

TRF0402 Traffic Signal Modifications Broadway/F Street and 
Broadway/G Street

RMS - Roadway $80,000

TRF0366 Traffic Signal and Streetlight Systems Upgrade 
and Modification Program

RMS - Roadway $250,000

TRF0388 Traffic Signal Modifications at four intersections: 
Fourth Avenue/“J” Street; Hilltop Drive/“L” Street; 
Third Avenue/”H” Street & Third Avenue/“I” Street

RMS - Roadway $74,589

TRF0350 Traffic Signal System Optimization Program RMS - Roadway $249,500

TRF0354 Traffic Congestion Relief Program RMS - Roadway $304,575

TRF0332 Signing and Striping Program RMS - Roadway $100,000

TRF0345 Traffic Calming Program RMS - Roadway $200,000

TRF0321 Citywide Traffic Count Program RMS - Roadway $70,000

TRF0327 Neighborhood Traffic and Pedestrian Safety 
Program

RMS - Roadway $290,000

$8,673,259

Traffic

TRF0274 Traffic Count Station Program RMS - Roadway $50,000

Major Streets

STM0398 East "H" Street Sidewalk Improvements RMS - Roadway $1,000,000
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Willow Street Bridge  (Widening)- Phase II

STL0261

Capacity

Replacement of the Willow Street Bridge with a 68' wide (curb-to-curb) concrete bridge (4-lane). The 

replacement bridge will be designed and constructed for an ultimate width of 82'8". Work also includes 

improvements to the Sweetwater Rd./Willow St., and Bonita Rd./Willow St. intersections, drainage 

channel work, and relocation of 32" and 36" water lines operated by City of San Diego and Sweetwater 

Authority (SWA).

Engineering

Between Bonita Road and Sweetwater Road, North of Bonita Road and South of Sweetwater Road

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Relocation of 32" and 36" water lines operated by City of San Diego and Sweetwater Authority (SWA) is being bid separately via STL-384 - Willow 

Street Bridge Utility Relocations. This project was awarded on January 17, 2017, and construction is anticipated to start March 2017. The roadway will 

be open during construction.

Justification: The existing bridge, constructed in 1940, is nearing its useful life expectancy. Furthermore, the existing bridge has been determined to be functionally 

obsolete in regards to bridge width, railing and guard rails, and ADA standards per State Highway Bridge Program standards. The current bridge 

cannot accommodate standard 12' lanes, 8' shoulders and 5' sidewalks. Additionally, the existing bridge does not accommodate a Class II bike lane and 

equestrian crossing. Note: The project is identified in the City's DIFTRANS CIP list as project number 61 (February 10, 1999) and supports Strong and 

Secure Neighborhoods Strategic Goal.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $28,129,982 

Project Type: Local Streets
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Capital Improvement Fund71300 $0 $0 $0 $0 $0 $0 $0 

Highway Bridge Program73612 $1,400,660 $0 $0 $0 $0 $20,363,391 $0 

TransNet22700 $0 $0 $0 $0 $0 $75,000 $0 

Transportation Development59110 $181,471 $0 $0 $0 $0 $6,109,460 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Cross Gutter Rehabilitation Program

STL0382

Asset Failure

Project will complete cross gutter rehabilitation citywide.

Public Works

Intersections of Orange Ave. and Hilltop Drive, Palomar Street and Third Ave., I Street and Hilltop Drive.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Project locations include the intersections of Orange Ave. and Hilltop Drive, Palomar Street and Third Ave., I Street and Hilltop Drive.

Justification: Project supports Strong and Secure Neighborhoods by reducing congestion caused by vehicles slowing down due to steep cross gutters.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $679,133 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $229,133 $50,000 $50,000 $50,000 $50,000 $250,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Third Avenue Streetscape Improvement Project - Phase III

STL0406

Revitalization

 Third Ave Improvements Phase III from F Street to E Street.

Public Works

Third Avenue from 200 feet north of F Street to E Street.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project will fund the design of the Third Avenue Streetscape Improvement Project- Phase III.

Justification:  The goal of the Third Avenue Streetscape Improvement Project is to integrate revitalization efforts with a comprehensive street improvement program.  

Street improvements include “bulbout” traffic calming measures at pedestrian street crossings, streetscape enhancements such as new median 

landscaping, street trees, lighting, furnishings and community gateway features, expanded bicycle parking, relocated transit stops and new transit 

shelters. This project supports the Strong and Secure Neighborhood Strategic Goal as it improves safety for pedestrians as well as creating an 

appealing community in which to live, work, and play.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $2,500,000 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Parking Meter24110 $250,000 $0 $0 $0 $0 $0 $0 

TransNet22700 $1,950,000 $0 $0 $0 $0 $300,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Kellog Elementary School Pedestrian Improvements

STL0410

Efficiency

The scope of work consists of installing curb extensions, enhanced crosswalks, ADA pedestrian ramps 

and signage at Melrose Avenue. Approximately 200 feet of raised median will be installed on East 

Naples Street.

Public Works

East Naples Street and  Melrose Avenue.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Project will provide improvements for pedestrians around Kelly Elementary School.

Justification: The improvements recommended for this location would prevent motorists from making mid-block left turns on East Naples Street into school parking 

lot due to the raised median. The addition of extended curbs at Melrose Avenue and Montclair Street would provide a refuge to school safety patrols 

when controlling pedestrian school traffic. This project supports the Strong and Secure Neighborhoods.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $135,000 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $20,000 $0 $0 $0 $0 $0 $0 

TransNet22700 $0 $0 $0 $0 $0 $115,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Sidewalk Installation on Palomar Street and Anita Street

STL0425

Revitalization

Installation of missing curb, gutter and sidewalk.

Public Works

Palomar Street from Fifth Avenue to Fourth Avenue-south side only and 515 Anita Street.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: The locations associated with this project to install missing curbs, gutter, and sidewalks were identified in the Pedestrian Master Plan as priority #1 

Palomar and #8 Anita Street corridors.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $395,700 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

CDBG CIP33310 $0 $0 $0 $0 $0 $395,700 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Sidewalk Gap Third Ave. W/S Orange to Anita, E/S Anita to Zenith

STL0426

Revitalization

Installation of missing curb, gutter and sidewalk in various locations.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Approved July 2017 CDBG grant for Sidewalk Gap Third Ave. W/S Orange to Anita, E/S Anita to Zenith.

Justification: The locations associated with this project to install missing curbs, gutter, and sidewalks were identified in the Pedestrian Master Plan as priority #2 

Third Avenue corridor.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $521,551 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $0 $0 $0 $0 $0 $193,100 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Sidwalk Replacement Program Citywide FY2018-19

STL0431

Asset Failure

Replacement of damaged curb, gutter, sidewalk and driveway apron damaged in public right-of-way

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: This project supports the Strong and Secure Neighborhoods Strategic Goal which includes preserving and restoring City Infrastructure through the 

Asset Management Program. The replacement of damaged curb and gutter help ensures proper drainage of city streets.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,250,000 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $250,000 $250,000 $250,000 $250,000 $250,000 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

ADA Pedestrian Curb Ramps Program FY2018/2019

STL0432

Asset Failure

Construction of Americans with Disabilities Act (ADA) compliant pedestrian curb ramps at

intersections throughout the City (CHV75).

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: The construction of these pedestrian ramps will increase the mobility of these citizens and assist in bringing the City in compliance with the Americans 

with Disabilities Act. This project supports Strong and Secure Neighborhoods.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $850,000 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $250,000 $150,000 $150,000 $150,000 $150,000 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Pavement Minor Rehabilitation FY2018/19

STL0433

Asset Failure

Pavement maintenance and rehabilitation includes slurry, chip and other types of seals based on 

recommendations of the City's Pavement Management System.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: This project supports the Strong and Secure Neighborhoods Strategic Goal as pavement maintenance treatments are necessary to preserve the life of 

existing pavements and avoid further deterioration; thereby maintaining streets in a safe condition and avoiding the need for more expensive 

treatments.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $7,500,000 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $1,500,000 $1,500,000 $1,500,000 $1,500,000 $1,500,000 $0 $0 
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No. Road Name Beginning Location End Location
1 ALISAL LN GREEN RIVER DR SUN VALLEY RD

2 ALPINE AV G ST FIRST AVE

3 ALVOCA ST TEENA DR E CDS

4 ANCURZA WY TEENA DR E CDS

5 ANNADALE WY SOUTH HILLS DR HARBOUR TOWN PL

6 ARBORCREEK LN RIDGE CREEK DR SUNNY CREST LN

7 BAY HILL RD SILVERADO DR HALF MOON BAY DR

8 BERMUDA DUNES PL WCDS ECDS

9 BODEGA BAY DR BAY HILL DR SPAANISH BAY RD

10 BONITA VERDE DR YERBA LN BERMUDA DUNES PL

11 BUENA VISTA CT W CDS BUENA VISTA WY

12 BUEN TIEMPO DR VIA CURVADA SCDS

13 CALLE CANDELERO CALLE SANTIAGO CALLE SANTIAGO

14 CARBAJAL CT OWEN DR E CDS

15 CEDAR AV DAVIDSON ST END OF STREET

16 CENTER ST FIFTH AVE END OF STREET

17 CLAIRE AV VIA DE LAURENCIO E H ST

18 CLOUDWALK CANYON DR INDIGO CANYON RD E NAPLES ST

19 COLORADO AV I ST HALSEY ST

20 CORTE DE CERA CALLE CANDELERO NE CDS

21 DAMAS PL NCDS LA CRESCENTIA AVE

22 DEL MAR AV END OF STREET SEAVALE ST

23 DESERT INN WY NCDS BONITA VERDE DR

24 D ST SECOND AV 72FT E/O SECOND AV

25 D ST LAS FLORES DR 120FT E/O LAS FLORES DR

26 DURWARD ST NCDS DOUGLAS ST

27 ECKMAN AV E QUINTARD ST E RIENSTRA ST

28 EL RANCHO VISTA HILLTOP DR E CITY LIMITS

29 ENERGY WY W CDS NIRVANA AV

30 ENTERTAINMENT CI ENTERTAINMENT CI HERITAGE RD

31 FALCON PEAK ST W CDS SANTA CORA AV

32 FEATHER RIVER PL NCDS FEATHER RIVER RD

33 FIFIELD ST DAVID DR DURWOOD ST

34 FIG AV HALSEY ST J ST

35 FOREST LAKE DR PEACHTREE CL WILLOW CREEK CL

36 FOUNTAIN GROVE PL S GREENSVIEW DR SCDS

37 FOXBORO AV E NAPLES ST S CDS

38 GARDEN PL K ST E CDS

39 N GLOVER AV TROUSDALE AVE VIA BISOLOTTI

40 GOTHAM ST OTAY LAKES RD XAVIER AV

41 GOTHAM ST VASSAR AV RUTGERS AV

42 GOULD AV DIAMOND DR E PALOMAR ST

43 GREEN RIVER DR S GREENSVIEW DR SILVERADO DR

44 HALSEY ST EAST MANOR DR. BROADWAY

45 HARLAN CT WHITAKER AV E CDS

STL0433 PAVEMENT MINOR REHABILITATION LIST 
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No. Road Name Beginning Location End Location
STL0433 PAVEMENT MINOR REHABILITATION LIST 

46 HERITAGE RD ENTERTAINMENT CI ENTERTAINMENT CI

47 HILLSIDE DR REISLING TE RUE AVALLON

48 HILLSIDE DR RUE AVALLON BORDEAUX TE

49 HILLTOP DR D ST FLOWER ST

50 INDIGO CANYON RD PACIFIC HILL ST E CDS

51 INGRAM ST OWEN DR BRANDYWINE AV

52 INKOPAH ST MISSION CT NOLAN LN

53 INKOPAH ST NOLAN LN NACION AV

54 J ESPLANADE W MANOR DR J ST

55 JUDSON WY E RIENSTRA ST S CDS

56 KIMBALL TE WCDS THIRD AVE

57 KNOLLWOOD PL ELMWOOD CT SCDS

58 LANTANA AV WISTERIA ST POINSETTIA ST

59 LAWN VIEW DR HIDDEN VISTA DR SCDS

60 LEE CI W CDS GOULD AV

61 LEE CI GOULD AV MARTIN PL

62 LOMA CT LOMA LN S CDS

63 LOWEWOOD PL NCDS LAWN VIEW DR

64 E MANOR DR J ESPLANADE I ESPLANADE

65 MERIDIAN LN CRESCENT DR E CDS

66 MINOT AV N ALPINE-MINOT AVE S ALPINE-MINOT AVE

67 MONTEBELLO ST SECOND AVE ELM AVE

68 MONTEREY CT PROSPECT CT S CDS

69 MONTE VISTA AV CASSELMAN ST D ST

70 NORMA CT INKOPAH ST S CDS

71 OAK CT W CDS NACION AV

72 OWEN DR LEE CI S CDS

73 PALM BEACH ST NEW SEABURY WY SHOREACRES DR

74 PASEO SARINA SCDS PASEO ENTRADA

75 PATOS PL NCDS LA CRESCENTIA AVE

76 PEACHTREE CI WILLOW CREEK CL WILLOW CREEK CL

77 PEACOCK VALLEY RD WCDS HIDDEN VALLEY AVE

78 PEPPER TREE RD JACARANDA DR COUNTY LINE

79 PLUMAS PINES PL S GREENSVIEW DR SCDS

80 POINT DELGADA CT TORTUGA POINT DR W CDS

81 POPPY HILLS DR HIDDEN VALLEY AVE PEACOCK VALLEY RD

82 PORT ALBANS PORT HARWICK S CDS

83 PORT TRINITY HILLSIDE DR PORT ALBANS

84 POSITAS RD WCDS VIA ARMADO

85 REDBUD PL NCDS E J ST

86 RED MAPLE DR BLACKWOOD RD WINDING OAK DR

87 RIVERA CT MAX AV E CDS

88 RIVER ASH DR E J ST BLACKWOOD RD

89 ROOSEVELT ST FOURTH AVE THIRD AVE

90 RUE PARC HILLSIDE DR RUE CHATEAU

91 SAWGRASS PL VALLEY GARDENS DR SCDS
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No. Road Name Beginning Location End Location
STL0433 PAVEMENT MINOR REHABILITATION LIST 

92 SOUTH HILLS DR SUN VALLEY RD SILVERADO DR

93 SOUTHVIEW CI WOODCREST ST WOODCREST ST

94 SOUTHVIEW CT SW CDS SOUTHVIEW CI
95 SPANISH BAY RD HALF MOON BAY DR ECDS
96 SUNRISE TRAIL PL TURNING TRAIL RD E CDS
97 SURREY DR CAMINO DEL CERRO GRANDE 400FT E/O RAWHIDE CT
98 THERESA WY E EMERSON ST MONSERATE AV

99 TIERRA BONITA PL MESA GRANDE PL NW CDS

100 TORTUGA POINT DR POINT LA JOLLA DR POINT DELGADA CT

101 TRANQUILO LN HILLTOP DR E CDS

102 TROON WY WCDS BONIYA VERDE AVE

103 TURTLE CAY PL NCDS BOCA RATON DR

104 TURTLE CAY WY BOCA RATON DR BOCA RATON DR

105 VALENCIA CT VALENCIA LP SE CDS

106 VERONICA CT W CDS OLEANDER AV

107 VIA LA PALOMA LA CRESCENTIA AVE LA CRESCENTIA AVE

108 VIA LA PALOMA LA CRESCENTIA AVE SCDS

109 VISTA PL H ST NE CDS

110 WATERWOOD CT TURTLE CAY DR ECDS

111 WHITNEY ST FIRST AVE ECDS

112 WILDAUER ST DIAMOND DR MEDICAL CENTER DR

113 WILLOW CREEK CI INNER CIRCLE PEACHTREE CL

114 WOODCREST ST SOUTHVIEW CI SOUTHVIEW CI

115 WOODHOUSE AV LAWNVIEW DR HIDDEN VISTA DR

116 YERBA LN NCDS BONITA VERDE DR

117 CLEARBROOK DR W CDS LAKESHORE DR

118 EQUINOX WY DIAMOND DR E CDS

119 LAKESHORE DR CREEKWOOD WY EASTLAKE DR

120 PASEO ROSAL N RANCHO DEL REY PKWY SCDS

121 POINT SAN LUIS CT W CDS TORTUGA POINT DR
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Anita Street Sidewalk Project

STL0435

Level of Service

Anita Street between Broadway and Industrial Blvd does not have a continuous pedestrian pathway on 

either side of the street.  Pedestrians must walk either on the shoulder of the roadway or along an 

unimproved area when walking from one end of the block to the other.  The proposed project will be 

able to provide a continuous pedestrian pathway for at least one side of the street so that pedestrians 

have an all-weather walking surface.

Engineering

600 Anita Steet north side

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project installs curb, gutter, and sidewalks including traffic signal upgrades in this neighborhood.

Justification: Anita Street is a Class II Collector street with approximately 5,000 vehicles per day and a posted 35 MPH speed limit.  The street is a truck route and 

east of Broadway, a bus transit route.  Adjacent land uses are a mixture of all types, residential, commercial and industrial.  The Anita Street corridor to 

the east is the # 8 pedestrian priority location in the city.  Improvements east of this proposed project limits are currently in design and will be 

completed in 2018.  The proposed project will then continue the continuous pathway to the west towards the Blue Line Light Rail Trolley station 

located at Industrial Blvd/Palomar Street. This project supports Strong and Secure Neighborhoods by ensuring that city roadways are safe.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $300,000 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

CDBG CIP33310 $300,000 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

D Street Sidewalk Project

STL0436

Level of Service

Project will provide missing pedestrian pathway and street improvements along the north side of the 

street along the entire frontage of a mobile home park.  This gap in street improvements will provide the 

only continuous A.D.A. accessible pedestrian pathway on this transit corridor block between Broadway 

and Industrial Blvd.

Engineering

300 block D Street south side improvements

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project installs curb, gutter, and sidewalks including traffic signal upgrades in this neighborhood.

Justification: D Street is a Class II Collector street with approximately 3,000 vehicles per day and a posted 30 MPH speed limit.  The street is near a senior assisted 

living facility and close to the city civic center and business district.  A bus transit route is located along Fourth Avenue to the west.  Adjacent land 

uses are generally single family detached homes with nearby multi-family housing.  The proposed project would complete all sidewalk needs on D 

Street, a 1.25-mile east/west corridor between Second Avenue and Woodlawn Avenue located just east of the Interstate-5 freeway corridor to a new 

park at the foot of D Street that is under development at this time. This project supports Strong and Secure Neighborhoods by ensuring that city 

roadways are safe.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $426,800 

Project Type: Local Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

CDBG CIP33310 $426,800 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Bikeway Facilities Gap Program

STM0369

Level of Service

Preparation of preliminary engineering work, environmental documents, and design documents, such as 

signing and striping plans for missing bicycle facilities, so that construction funding can be pursued 

through grants with Caltrans (BTA) and SANDAG (TransNet). The estimated cost is for planning and 

design only. Construction costs are $3M. This project is listed in RTIP 10-12, CHV 35.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: There are several gaps in bicycle facility system throughout the City.  The proposed projects are located along the following corridors: Broadway 

south of Main Street (Class II); East H Street (Class II); Gotham Street (Class III); Industrial Blvd (Class II); Main Street (Class II) and; freeway 

crossings.  In areas where gaps in bike facilities occur, City crews will do the repair/replacement, or the City will contract out for the minor 

improvements. This project is listed in RTIP 12-00, CHV35.

Justification: The City of Chula Vista Bikeway Master Plan was approved by Council in January 2005.  Eighteen corridors were identified with the need for bicycle 

facilities such as bike paths (Class I), bike lanes (Class II) and bike routes (Class III) facilities.  Several locations have not yet been completed due to 

the need to coordinate with stakeholders, obtain additional right-of-way, resolve alignment or obtain easements.  This project would allow for all work 

to be completed to be able to pursue construction grant funding via Caltrans and/or SANDAG. This project supports Strong and Secure 

Neighborhoods by ensuring that city roadways are safe.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $645,000 

Project Type: Major Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $75,000 $50,000 $50,000 $50,000 $50,000 $370,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Bridge Maintenance Program

STM0385

Asset Failure

Some of the City's bridges require repair and maintenance to extend their service life to provide safer 

roadways for the general public.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This is a maintenance program recommended by Caltrans.

Justification: This project supports Strong & Secure Neighborhood as the bridge repair and maintenance are necessary in order to extend the service life of existing 

bridges, avoid preventable deterioration, prevent the need for more future expensive repair, and to support a healthy community by providing safe 

roadways to the general public.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $570,000 

Project Type: Major Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $85,000 $65,000 $65,000 $65,000 $65,000 $0 $0 

TransNet22700 $0 $0 $0 $0 $0 $225,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Heritage Road Bridge Improvements

STM0386

Capacity

This project is for completing Heritage Road bridge improvements. Phase II will complete environmental 

clearance, compile construction plans, and replace existing bridge.

Engineering

Heritage Road from Entertainment Circle North(Amphitheater) to Main Street intersection crossing the Otay River

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Project is funded through the Highway Bridge Program and TDIF. This project is linked to STM-364.; MPOID CHV69

Justification: The existing bridge was constructed as an interim timber deck bridge in 1993 and does not accommodate existing peak traffic, pedestrians, or a 100 year 

storm event. The General Plan indicates that Heritage Road is planned as a six-lane major arterial between Olympic Parkway to the boundary with the 

City of San Diego. As the Eastern Territories and San Diego’s Otay Mesa area develop, there will be a need for a wide and realigned bridge to 

accommodate projected traffic and a 100-year storm event. This project supports Strong and Secure Neighborhoods by ensuring sustainable and well 

maintained infrastructure.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $3,895,134 

Project Type: Major Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Highway Bridge Program73612 $185,913 $0 $0 $0 $0 $2,992,314 $0 

Transportation Development59110 $374,087 $0 $0 $0 $0 $342,820 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Class 2 Bike Lanes on Broadway

STM0392

Level of Service

Construction of a Class 2 Bike Lanes includes removal and replacement of existing traffic signs and 

striping; installation of bike racks; construction of bus pads; updating traffic signal indications and 

detection for vehicles and bicycles; and applying a pavement slurry seal. Other work includes traffic 

control during construction.

Public Works

Broadway from G Street to L Street Phase I and L Street to Main Street Phase II.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Project is funded through Transnet and supports the City's Asset Management Program.

Justification: The proposed project scope will implement the "Bike Lane on Broadway Feasibility Study" final report dated February 2016. This project will replace 

the existing Class 3 Bike Route facility on Broadway and will reduce or eliminate bicyclists riding on the wrong side of the road against the flow of 

vehicular traffic and on sidewalks, thereby reducing collisions in the corridor. This is the most frequent request received by staff from the cycling 

community during the preparation of the 2011 Bikeway Master Plan. The City's Urban Core Specific Plan also includes a bike lane on Broadway from C 

Street to L Street in its recommendations.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,207,216 

Project Type: Major Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

SB-1ATPL Grant273501 $747,216 $0 $0 $0 $0 $0 $0 

TransNet22700 $0 $0 $0 $0 $0 $460,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

RMRA Major Pavement Rehabilitation Phase II FY2018-19

STM0396

Asset Failure

Project includes street overlays and street reconstruction in various streets in the City.  The major 

rehabilitation treatments are based on the recommendations of the City's Pavement Management 

System. Project is funded by the Road Maintenance and Rehabilitation Account (RMRA).

Engineering

Arterial and collector streets Citywide.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: This project supports the Strong and Secure Neighborhoods Strategic Goal as the rehabilitation of existing pavements is necessary in order to extend 

the roadway life in a cost-effective manner, maintain safe roadway travel conditions and avoid further deterioration of pavement and base material.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $21,492,043 

Project Type: Pavement Management

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $4,492,043 $4,250,000 $4,250,000 $4,250,000 $4,250,000 $0 $0 
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No. Road Name Begin Location End Location
Functional 
Classification

PCI 
(2018)

1 E NAPLES ST CRESCENT DR MEDICAL CTR DR Collector 37

2 THIRD AV N FOURTH AV D ST Collector 37

3 NAPLES ST FOURTH AV THIRD AV Collector 37

4 OXFORD ST TOBIAS DR HILLTOP DR Collector 37

5 THIRD AV L ST NAPLES ST Collector 39

6 F ST FOURTH AV THIRD AV Collector 40

7 THIRD AV ORANGE AV ANITA ST Collector 39

8 L ST THIRD AV FIRST AV Collector 41

9 FIRST AV H ST I ST Collector 43

10 HILLTOP DR TELEGRAPH CYN RD E L ST Collector 44

11 I ST SECOND AV HILLTOP DR Collector 46

12 BONITA RD CITY LIMIT @ WILLOW ST ALLEN SCHOOL RD Arterial 46

JURISDICTION AVERAGE NETWORK PCI: 74 as of 3/28/2018

STM0396 ROAD MAINTENANCE AND REHABILITATION (RMRA) STREET LIST (FY 2018-2019)
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Major Pavement Rehabilitation FY2018/19

STM0397

Asset Failure

Project includes pavement treatment, such as overlays and reconstructions.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: This project supports the Strong and Secure Neighborhoods Strategic Goal as the rehabilitation of existing pavements is necessary in order to extend 

the roadway life in a cost-effective manner, maintain safe roadway travel conditions and avoid further deterioration of pavement and base material.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $9,507,000 

Project Type: Major Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $1,507,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $0 $0 
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No. RoadName Beginning Location End Location
1 7TH ST MAIN ST S END

2 ADA ST BAY BL FRONTAGE RD W

3 ALPINE AV MOSS ST NAPLES ST

4 AMENA CT SCDS TIERRA DEL REY

5 ANITA ST JAYKEN WY BROADWAY

6 AUSTIN CT REDLANDS PL SCDS

7 AZALEA ST LILAC AV LAUREL AV 

8 BAY BL I-5 FREEWAY RAMP PALOMAR ST

9 BEECH AV MADRONA ST END OF STREET

10 BRISBANE ST N FOURTH AVE TROUSDALE DR

11 BRITTON AV REED CT MACE ST

12 BUENA VISTA WY E H ST CALLE SANTIAGO

13 C STREET N GLOVER AVE SECOND AVE

14 CENTER ST FIRST AVE ROSEVIEW PL

15 CHURCH AV E ST F ST

16 CITADEL CT W CDS RUTGERS AV

17 COE PL STANFORD AV E CDS

18 COLTRIDGE LN TRAILRIDGE DR CORRAL CANYON

19 CORDOVA DR E J ST DORADO WY

20 CORTE HELENA AV CDS E ST

21 CORTE MARIA AV CDS G ST

22 CORTE MARIA AV D ST E ST

23 D ST THIRD AVE W MOUNTAIN VIEW DR

24 D ST W MOUNTAIN VIEW DR SECOND AVE

25 DATE ST OTAY VALLEY RD DATE CT

26 DAVIDSON ST LANDIS AV DEL MAR AV

27 DEL MAR AV F ST G ST

28 DEL MAR AV J ST KEARNEY ST

29 DEL MAR CT CDS ALVARADO ST

30 DEL MONTE AV MONTGOMERY ST MAIN ST

31 DESIGN CT W CDS MAXWELL RD

32 DOROTHY ST FRONTAGE RD INDUSTRIAL BL

33 E OXFORD ST HILLTOP DR MELROSE AV

34 E PALOMAR ST E  EDGE/O I805 BRIDGE OLEANDER AV

35 E PARK LN E ST F ST

36 E SIERRA WY HILLTOP DR CUYAMACA AV

37 ELM AV I ST CDS

38 EMERSON ST THIRD AV FIRST AVE (DEL MAR AV)

39 FALLBROOK CT WCDS ACACIA AVE

40 FIG AV KEARNEY ST S END

41 FIRST AV FLOWER ST E STREET

42 FIRST AV I ST J ST     H ST

43 FIRST AV H ST J ST

44 FIRST AV PROSPECT ST S END

45 G ST FOURTH AVE SECOND AVE

46 GARRETT AV D ST E ST

47 GARRETT AV PARK WAY G ST

48 GLOVER AV MANKATO ST SCDS

 STM0397 MAJOR PAVEMENT REHABILITATION LIST (CHV48)
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No. RoadName Beginning Location End Location
 STM0397 MAJOR PAVEMENT REHABILITATION LIST (CHV48)

49 GRANJAS RD N CDS NAPLES ST

50 GUAVA AV KEARNEY ST S END

51 H ST BROADWAY SECOND AV

52 HALSEY ST SECOND AVE MINOT AVE

53 HAMPTON CT WCDS BRISTOL CT

54 HARTFORD ST HAMDEN DR LAKESHORE DR

55 HERITAGE RD CITY LIMITS CITY LIMITS

56 HILLTOP DR CDS D ST

57 HILLTOP DR NAPLES ST EAST PALOMAR ST EAST

58 J ST BROADWAY FOURTH AVE

59 J ST THIRD AVE SECOND AVE

60 JADE AV JASPER AV TOURMALINE ST

61 JAMES ST CEDAR AV FIFTH AV 

62 JEFFERSON AV SIERRA WY L ST

63 JUDSON WY E PROSPECT ST E QUINTARD ST

64 KEARNEY ST FIFTH AV BRIGHTWOOD AV

65 KEARNEY ST THIRD AVE SECOND AV

66 KING ST SECOND AVE FIRST AVE

67 LANDIS AV D ST E ST

68 LAS FLORES DR LANSLEY WAY MONTEBELLO ST

69 LAS FLORES DR N CDS D ST

70 LAUREL AV JUNIPER ST LILAC AVE

71 LILAC AV WISTERIA ST LAUREL AV 

72 LOYOLA CT NW CDS ITHACA ST

73 LYNWOOD DR BONITA RD 131FT S/O BONITA RD

74 MACE ST MAIN ST S END

75 MADRONA ST DEL MAR AVE SECOND AVE

76 MEDICAL CENTER CT
660FT SW/O MEDICAL CENTER 
DR

SW END

77 MELROSE AV CDS SHEFFIELD CT

78 MESA GRANDE PL N CDS TIERRA BONITA PL

79 MITSCHER ST MINOT AVE FIRST AVE

80 MONTERA CT TERRA NOVA DR ECDS

81 MONTGOMERY ST FOURTH AV FRESNO AV

82 MOSS ST ALPINE AVE NAPLES ST

83 MOSS ST THIRD AVE FOURTH AVE

84 MURRAY ST SECOND AVE CDS

85 NACION AV NAPLES ST EAST MELROSE AVE

86 NAPLES ST THIRD AVE ALPINE AVE

87 NEW HAVEN DR HARTFORD ST HAMDEN DR

88 NIXON PL N DEL MAR AVE CDS

89 OCALA AV N CDS S CDS

90 OLEANDER AV OLYMPIC PW SEQUOIA ST

91 OLIVE AV SEQUOIA ST TALLOW CT

92 OLIVE CT N CDS SEQUOIA ST

93 OTAY LAKES RD E H ST GOTHAM ST

94 OTAY LAKES RD GOTHAM ST MIRACOSTA CI

95 OTAY LAKES RD RIDGEBACK RD E H ST

96 PALM AV VALLEY AV S END

97 PALOMAR ST BROADWAY ORANGE AVE
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No. RoadName Beginning Location End Location
 STM0397 MAJOR PAVEMENT REHABILITATION LIST (CHV48)

98 PASEO DEL REY BAJO DR DOUGLAS ST

99 PASEO DEL REY DOUGLAS ST TELEGRAPH CANYON RD

100 PASEO MAGDA PASEO RANCHO REGULO PL

101 PEPPERWOOD CT OAK VIEW TE SCDS

102 PLAZA CT MALL ENTRANCE PASEO DEL REY

103 POINSETTIA ST LANTANA AV CARISSA AV

104 POINT LOMA CT POINT ARGUELLO DR S CDS

105 QUEEN ANNE DR FIFTH AV FOURTH AV

106 RIDGE CREEK DR WCDS FORESTER LN

107 RIESLING TE HILLSIDE DR N CDS

108 SAN MARCOS PL JAMUL AV SE CDS

109 SAN MIGUEL DR FOURTH AV E CDS

110 SATINWOOD CT N CDS SATINWOOD WY

111 SEA VALE CT CDS DATE AVE

112 SEA VALE ST THIRD AVE DELMAR AVE

113 SEQUOIA ST BRANDYWINE AV POINT CABRILLO CT

114 SEQUOIA ST OLIVE AV BRANDYWINE AV

115 SEQUOIA ST POINT CABRILLO CT POINT ARGUELLO DR

116 SHASTA ST SECOND AVE TWIN OAKS AVE

117 SHASTA ST TWIN OAKS AVE THIRD AVE

118 SHASTA ST FIRST AVE ECDS

119 SHEFFIELD CT END OF STREET MELROSE AVE

120 SHIRLEY ST N DEL MAR AVE N SECOND AVE

121 SIERRA WY BROADWAY FIFTH AV

122 SKYLARK WY N CDS TEAL ST

123 SMITH AV G ST ROOSEVELT ST

124 STANFORD AV N CDS GOTHAM ST

125 TALLOW CT OLIVE AV E CDS

126 TAMARACK CT OLIVE AV E CDS

127 TANOAK CT OLEANDER AV E CDS

128 TEAK CT OLIVE AV E CDS

129 THIRD AV N FOURTH AVE D ST

130 THORNTON RD FORESTER LN CORRAL CANYON

131 TIERRA BONITA PL BUENA VISTA WY MESA GRANDE PL

132 TRAILRIDGE DR WCDS ECDS

133 TWIN OAKS AV DAVIDSON ST F ST

134 TWIN OAKS AV E ST DAVIDSON ST

135 TWIN OAKS AV F ST CYPRESS ST

136 TWIN OAKS AV KEARNEY ST K ST

137 VANCE ST FOURTH AVE ECDS

138 VANCE ST SECOND AVE E CDS

139 VANCE ST WCDS MINOT AVE

140 WALNUT AV N CDS PALOMAR ST

141 WESTMONT CT WCDS CAMINO ELEVADO

142 WHITNEY ST MADISON AVE ECDS

143 WISTERIA ST OLEANDER AV LANTANA AV

144 WOODLAWN AV E ST F ST

145 ZINFANDEL TE CABERNET DR PORT CLARIDGE

145 SECTIONS
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

East "H" Street Sidewalk Improvements

STM0398

Asset Failure

This project will install missing and replace damaged curb, gutter, and sidewalks along East H Street 

from Hilltop Drive to Interstate 805.  Additionally, this project will remove overgrown trees, and provide 

decorative vegetation and wall treatment along the corridor.

Engineering

East "H" Street from Hilltop Drive to Interstate 805

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: The existing sidewalk along the south side of the roadway is uneven and vegetation along the roadway has out grown the available space.

The north side of the roadway is missing sidewalks that are needed to provide pedestrian access to three residences along the roadway.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,000,000 

Project Type: Major Streets

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $1,000,000 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Count Station Program

TRF0274

Level of Service

Installation of permanent traffic count stations, which includes software and hardware, to monitor the 

traffic volumes/capacity of the major streets within the City on a continuous basis.  This project will be 

on-going as necessary to collect/monitor data and create reports.  This project is listed in RTIP 10-07, 

CHV45 (Maintenance).

Cost/Funding:  This is an annual on-going project.  Total Estimated Cost includes prior year funding.

Public Works

Eastern Chula Vista

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project will be on-going as necessary to collect/monitor data and to create reports. This project is listed in RTIP 12-00, CHV45 (Maintenance). 

Project is located at eastern Chula Vista, east of Interstate 805.

Justification: Count stations are needed to assist in accurately forecasting level of service based on existing and added developments in the eastern territories.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $885,000 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $0 $0 $0 $0 $0 $215,000 $0 

Transportation Development59110 $50,000 $50,000 $50,000 $50,000 $50,000 $420,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Citywide Traffic Count Program

TRF0321

Level of Service

Provision of traffic count data and information as part of the annual Traffic Volume Count program.  

This project includes hiring consultants for data collection, purchasing/replacing traffic counter 

equipment, and updating the City's Traffic GIS Database.  This project is listed in the RTIP.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project is listed under RTIP 12-00, CHV45 (Maintenance).

Justification: Traffic counts are required to provide data for Safety Commission studies, Traffic Monitoring Program (TMP), citizen concerns, and various traffic 

management issues. This program supports the Strong and Secure Neighborhoods Strategic Goal by ensuring that the City's roadways are safer.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $700,001 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax 2106 Con Mai22110 $51,594 $50,000 $50,000 $50,000 $50,000 $1 $0 

TransNet22700 $18,406 $0 $0 $0 $0 $430,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Neighborhood Traffic and Pedestrian Safety Program

TRF0327

Level of Service

Provides engineering support to address citizen requests, and the implementation of traffic calming 

measures to address these requests (including resolutions adopted by the Safety Commission regarding 

traffic related issues).  This includes, but is not limited to, the following tasks: field investigation, 

collection and analysis of data, management of citizen requests, preparation of studies and reports, 

preparation of new City guidelines and/or policies to be approved by the Safety Commission and/or City 

Council, purchasing of traffic calming equipment, providing signing and striping, and public education.  

Cost/Funding: This is an annual on-going project.  Total Estimated Cost includes prior and future year 

funding.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This is an annual project.  Total estimated cost includes prior and future year funding. This project is under RTIP 12-00, CHV34.

Justification: This project will address the challenges of a growing Transportation Network and assist with the reduction of speed and enhancement of safety 

through education generally in residential areas. This program supports the Strong and Secure Neighborhood Strategic Goal by ensuring that the 

City's roadways are safer.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $2,870,000 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $290,000 $290,000 $290,000 $250,000 $250,000 $1,500,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Signing and Striping Program

TRF0332

Level of Service

Provision of traffic control improvements such as grinding/sandblasting of existing striping, pavement 

markings, installation of new signs and striping, traffic control and protection/restoration of existing 

improvements within the City.  This project will also address the challenges of a growing transportation 

network and assist with traffic calming, and increasing safety along roadways.

Cost/Funding: This is an annual on-going project.  Total Estimated Cost includes prior and future year 

funding.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This is an annual project and is under RTIP 12-00, CHV35 (Maintenance).

Justification: This program will allow modification of existing striping and signage at various locations due to lane adjustments in an effort to improve traffic flow 

and overall safety of the roadways. This project supports the Strong and Secure Neighborhoods Strategic Goal by ensuring that the City's roadways 

are safer.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $828,680 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $100,000 $50,000 $50,000 $50,000 $50,000 $0 $0 

TransNet22700 $0 $0 $0 $0 $0 $528,680 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Calming Program

TRF0345

Revitalization

Development of traffic calming guidelines and/or policies.  This project will update and analyze traffic 

collision records, and will implement and manage traffic control devices on public streets citywide within 

school zones.  In addition, this project will be used as a local match funding source for traffic related 

grant opportunities.  This project is listed in RTIP.  This is an annual on-going project.  Total estimated 

cost includes prior year funding.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project will be used as a local match funding source for traffic related grant opportunities.  Project is under RTIP 12-00, CHV 33. This is an annual 

project.

Justification: With the increasing number of schools built in the City, staff has received an increased number of citizens requesting traffic control improvements due 

to traffic concerns related to speeding, congestion, parking, signing and striping near schools.  This program will allow staff to coordinate with school 

officials and citizens requesting traffic improvements in planning, implementing and managing school traffic. This program supports the Strong and 

Secure Neighborhood Strategic Goal by ensuring that the City's roadways are safer.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,769,120 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $200,000 $200,000 $200,000 $200,000 $200,000 $0 $0 

TransNet22700 $0 $0 $0 $0 $0 $769,120 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Signal System Optimization Program

TRF0350

Capacity

Provision of consultant services and/or equipment such as Adaptive Signals and Traffic Signal Systems 

Engineer Work Station, and vehicle and bicycle detection systems, to assist staff with upgrading 

existing traffic signal coordination to improve traffic circulation, reduce intersection delays and reduce 

congestion throughout the City.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project is listed in: RTIP 12-00, CHV39 (CR) to upgrade traffic signals located citywide.

Justification: New developments in traffic signal coordination technology are now available that can greatly improve the efficiency of traffic signal operations and 

more effectively coordinate traffic signals to reduce travel times, delays and congestion along the City's major traffic corridors.  This CIP ensures 

compliance with Growth Management Oversight traffic threshold standards.  This program supports the Strong and Secure Neighborhood Strategic 

Goal by helping to ensure that the City's roadways are safe.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $2,553,500 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $249,500 $265,000 $265,000 $265,000 $265,000 $1,244,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Congestion Relief Program

TRF0354

Capacity

Identification and implementation of solutions for congestion relief on local streets including preliminary 

transportation planning efforts relating to capacity improvements.  Remedies may include activities such 

as median installation for safety improvements or left-turn movement, new traffic signals, Protective 

Permissive Left-Turn (PPLT) installation, signal removals, traffic signal upgrades, intersection studies to 

determine/justify traffic signal installation/modifications, signal intersection lighting, traffic signal 

coordination, traffic signal interconnection, video traffic monitoring, vehicle detection systems, and 

traffic data/count collection systems for performance monitoring purposes.

Cost/Funding: Total Estimated Cost includes prior year funding.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project may also help initiate the creation of new CIP Projects to address larger scale projects that require additional funding.  This project is 

listed in: RTIP 12-00, CHV 43 (Congestion Relief). Total estimated cost includes prior year funding.

Justification: The TransNet Ordinance allows for at least 70% of revenues provided for local street and road purposes be used to fund direct expenditures for 

facilities contributing to congestion relief.  This project allows for efforts that arise outside of other established CIP projects.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $989,575 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $304,575 $50,000 $50,000 $50,000 $50,000 $0 $0 

Traffic Signal22500 $0 $0 $0 $0 $0 $85,000 $0 

TransNet22700 $0 $0 $0 $0 $0 $400,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Signal and Streetlight Systems Upgrade and Modification Program

TRF0366

Level of Service

Upgrading and maintenance of traffic signal and streetlight systems.  Work includes, but is not limited 

to, improvements to interconnect conduits and cables, vehicle detection systems, uninterrupted power 

supplies, signal signage, emergency vehicle preemption systems, and signal controllers.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project also includes the update of the Traffic Signal Improvement GIS Database Layer.  This project is listed in: RTIP 12-00, CHV35 

(Maintenance). This is an annual project.

Justification: Proper maintenance and utilization of new technology on traffic signal and streetlight systems helps ensure signalized intersections within the City 

operate as efficiently and safely as possible. This program supports the Strong and Strategic Goal by ensuring that the City's roadways are safer.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $3,050,413 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Traffic Signal22500 $0 $0 $0 $0 $0 $255,913 $0 

TransNet22700 $250,000 $250,000 $250,000 $250,000 $250,000 $1,544,500 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Signal Modifications at four intersections: Fourth Avenue/“J” Street; Hilltop Drive/“L” Street; Third Avenue/”H” Street & Third Avenue/“I” Street

TRF0388

Level of Service

Traffic Signal Modifications at four intersections: Fourth Avenue/“J” Street; Hilltop Drive/“L” Street; 

Third Avenue/”H” Street & Third Avenue/“I” Street.

Public Works

Traffic Signal Modifications at four intersections: Fourth Avenue/“J” Street; Hilltop Drive/“L” Street; Third Avenue/”H” Street & Third Avenue/“I” Street.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Traffic signal modifications at four intersections.

Justification: The proposed project, located in northwestern Chula Vista, is to upgrade and modify four existing traffic signals listed above to add protected left turn 

phasing.  Modification will all motorized to safely maneuver left turn into the intersection during the protective phase,l thereby by enhancing traffic 

safety, reducing broadside accidents, potentially decreasing delays & improving air quality.  This program supports the Strong and Secure 

Neighborhoods Strategic Goal by ensuring that our roadways are safer.  Project received Highway Safety Improvement Program (HSIP) grant funding.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,064,489 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Highway Safety Improvement 

Program (HSIP)

73613 $74,589 $0 $0 $0 $0 $719,900 $0 

Traffic Signal22500 $0 $0 $0 $0 $0 $270,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Expansion of Adaptive Traffic Signal System at: East “H” Street and Telegraph Canyon Road

TRF0389

Level of Service

Expansion of Adaptive Traffic Signal System at: East “H” Street between Hidden Vista Drive and Tierra 

Del Rey; and Telegraph Canyon Road between Canyon Plaza Driveway and Buena Vista Way.

Public Works

East “H” Street from Hidden Vista Dr to Tierra Del Rey; Telegraph Canyon Rd from Canyon Plaza Driveway to Buena Vista Wy

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Expansion of existing Adaptive Traffic Signal System.

Justification: The proposed project will provide for the expansion of the existing Adaptive Traffic Signal System, Sydney Coordinated Adaptive Traffic System 

(SCATS), along two arterial corridors: (1) East “H” Street from Hidden Vista Drive to Tierra Del Rey and (2) Telegraph Canyon Road from Canyon Plaza 

Driveway to Buena Vista Way.  This expansion will also include signalized intersections on Paseo Del Rey, Tierra Del Rey, and Paseo Ranchero in 

close proximity to East “H” Street and Telegraph Canyon Road, which would impact coordination.  In total, the expansion would include 

16-intersections added to the SCATS system. This Program supports the "Strong and Secure Neighborhoods" Goal by helping to ensure that our 

roadways are safer.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,509,500 

Project Type: Traffic
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Highway Safety Improvement 

Program (HSIP)

73613 $61,000 $0 $0 $0 $0 $548,500 $0 

Traffic Signal22500 $0 $0 $0 $0 $0 $100,000 $0 

Transportation Development59110 $0 $0 $0 $0 $0 $800,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Signal Modifications Broadway/F Street and Broadway/G Street

TRF0402

Level of Service

Two intersections on Broadway/F Street and Broadway/G Street, need existing traffic signals to be 

modified.  Modification of the traffic signals will improve safety.  Project provides for protected left-turn 

phasing on all four approaches and ADA pedestrian facilities at each intersection

Public Works

Broadway/F Street and Broadway/G Street

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Project received Highway Safety Improvement Program (HSIP) grant funding.

Justification: Modifications will allow motorists to safely maneuver left turns into the intersection during a protective phase, thereby enhancing traffic safety, 

reducing broadside accidents, potentially decreasing delays and improving air quality. This project supports Strong and Secure Neighborhoods by 

improving safety for motorists and pedestrians at these locations.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $597,000 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Highway Safety Improvement 

Program (HSIP)

73613 $0 $0 $0 $0 $0 $517,000 $0 

Traffic Signal22500 $80,000 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Retiming of Traffic Signals and Installation of Fiber Optic/Ethernet Communication System

TRF0404

Level of Service

Retiming of Traffic Signals and Installation of Fiber Optic/Ethernet Communication System.

Engineering

I-5 and west of I-805 and all the traffic signals on Main Street east of I-805.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Installation of Fiber Optic/Ehternet will be located along the Fourth Ave, H Street and Main Street corridors.

Justification: Caltrans requires all traffic signals to comply with 2014 CA Manual of Uniform Traffic Control Devices (MUTCD) Yellow Change and Red Clearance 

Intervals standards by August 1, 2017.  This project supports Strong and Secure Neighborhoods by improving safety for motorists and pedestrians at 

these locations.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,623,100 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Highway Safety Improvement 

Program (HSIP)

73613 $0 $0 $0 $0 $0 $661,550 $0 

Traffic Signal22500 $0 $0 $0 $0 $0 $38,166 $0 

TransNet22700 $300,000 $0 $0 $0 $0 $623,384 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Installation of Pedestrian Countdown Indication and Traffic Signal Modification

TRF0405

Level of Service

Project is to replace and/or install new pedestrian countdown type indications at 19 locations.  Project 

also includes traffic signal modifications at First Ave/'L' St, Fifth Ave/'J' St and  Third Ave/Davidsion St.

Engineering

Various locations and Intersections of First Ave/'L' St, Fifth Ave/'J' St and Third Ave/Davidson St.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: 119 locations Citywide and at the intersections of First Ave/'L' St, Fifth Ave/'J' St and Third Ave/Davidson St.

Justification: Project will comply with the 2014 CA Manual Uniform Traffic Control Devices (MUTCD) standards.  This project support Strong and Secure 

Neighborhoods by improving safety for motorists and pedestrians at these locations.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,335,900 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Highway Safety Improvement 

Program (HSIP)

73613 $0 $0 $0 $0 $0 $1,215,900 $0 

Traffic Signal22500 $120,000 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Pedestrian Improvements at Uncontrolled Mid-block Crosswalks at Castle Park Middle School

TRF0411

Efficiency

Construct a pedestrian mid-block uncontrolled crosswalk on Quintard Street for Castle Park Middle 

School.  Improvements to include, LED signs, updated signs, striping, and curb bump outs as needed.

Engineering

Castle Park Middle School on Quintard Street.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: Students from Castle Park Middle School are crossing at a location where there is no striped crosswalk.  This project will add improvements that are 

necessary for the installation of a mid-block crosswalk.  This project supports Strong and Secure Neighborhoods by enhancing safety for pedestrians 

around the school.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $110,000 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $60,000 $0 $0 $0 $0 $0 $0 

TransNet22700 $50,000 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Traffic Signal Upgrades at Two Locations

TRF0412

Level of Service

Project will provide traffic signal upgrades at Fifth Avenue/K Street and East L Street/Monserate 

Avenue.

Engineering

Intersections at Fifth Avenue/K Street and East L Street/Monserate Avenue.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: Modifications at these intersections will allow motorists to safely maneuver left turns into the intersection during a protective phase and improve 

visibility by installing mast arm signal.  The traffic signal modification will enhance traffic safety, reduce broadside accidents, potentially decrease 

delays and improve air quality.  This project supports Strong and Secure Neighborhoods by improving safety for motorists and pedestrians at these 

location.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $567,431 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

SAFETEA-LU73614 $453,945 $0 $0 $0 $0 $0 $0 

Traffic Signal22500 $113,486 $0 $0 $0 $0 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Ladder Crosswalks at all Controlled Intersections Program

TRF0413

Efficiency

Install Ladder Style Crosswalks at all Signalized and Stop Controlled Intersections throughout the city.

Engineering

Various Locations Throughout the City

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: To enhance existing crosswalks citywide with ladder style crosswalks.  This will make the crosswalks more visible to motorists.  This program supports 

the Strong and Secure Neighborhoods by improving safety for pedestrians at intersections.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $250,000 

Project Type: Traffic

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $50,000 $50,000 $50,000 $50,000 $50,000 $0 $0 
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  Green Wastewater Management System (WMS) 
 
The City currently owns 20.8 MGD of treatment capacity in the Metropolitan Wastewater 
system (Metro) administered by the City of San Diego.  The average daily flow this year 
has been 15.4 MGD.  Per the 2014 Wastewater Master Plan, the City will need 
approximately 29.9 MGD at build-out. However, the treatment capacity requirement 
could be as low as 20.76 MGD using a generation rate based on current metered flow 
data.   The recent drop in flow can be attributed, in part, to the increase in water 
conservation efforts.  The City’s actual ultimate capacity needs are expected to be some 
place in between the WMP estimate and the projection using the current metered flow.  
The Wastewater Engineering Section will continue to track water usage trends, changes 
in land use and population projections to validate current generation rates and project 
the ultimate need for the City.   
 

  
 
The City continues to focus on its Annual Sewer Rehabilitation Program, which expends 
approximately $1.0 million to $2.0 million annually for the replacement and rehabilitation 
of sewer pipes, connections between sewer mains and laterals, lift stations, access 
roads, and access covers. The City utilizes standardized evaluation and ranking criteria 
in televising and evaluating the condition of sewers in order to ensure that the most 
critically impacted sewer infrastructure is replaced or rehabilitated first.   
 
Up to now, the funds collected from the City’s rate payers have been sufficient to 
maintain and operate the City’s wastewater collection system as well as to pay for the 
treatment of the wastewater.  In order to ensure the future adequacy of the sewer funds, 
the City Council has adopted an updated sewer rate case study that set the sewer rates 

83



for the next five years effective July 2014.  Next year staff will re-evaluate the sewer rate 
case study to determine if current revenue levels are sufficient to cover projected 
expenses.  One of the issues considered of significantly impact to the sewer rates for the 
City is the Point Loma Treatment Plant (PLTP).  The PLTP operates at an advanced 
primary treatment level, instead of secondary, under a waiver granted by a modification 
to the Clean Water Act pursuant to sections 301(h) and 301(j)(5) done in 1994 referred 
to as the Ocean Pollution Reduction Act (OPRA).  This waiver is renewed every 5 years 
at the same time as the National Pollutant Discharge Elimination System (NPDES) 
permit.   To secure the waiver, the City of San Diego offered the Pure Water Program. 
This program is the creation of 83 MGD of purified (Indirect Potable Reuse) water.  As 
the Pure Water Program progresses and as this next sewer rate case study is 
performed, staff will be able to determine the financial impact to Chula Vista residents. 
 
 
Projects 
 
The appropriation for Wastewater Management System (WMS) is $5.45 million, which 
represents 18.13% of the CIP budget.  The WMS is divided into two categories:
Sewer Rehabilitation & Specific Sewer Improvements, and Sewer Pump Stations &
Access Roads.  
 
Sewer Rehabilitation and Specific Sewer Improvements 
 
The annual Sewer and Manhole Rehabilitation project commits $800,000 for citywide 
work.  Of this amount, $300,000 is included to complete sewer pipe improvements at 
various locations.  Funding of $500,000 is included to complete sewer manhole 
rehabilitation efforts citywide and continue manhole inspections to establish a baseline 
condition in order to preserve and extend service life and avoid failures of existing 
structures.    
 
Sewer Pump Stations and Access Roads 
 
Funds of $2.75 million are programmed to upgrade the G Street Pump Station to provide 
sufficient emergency storage for the Bayfront.  More than $1 million is included to 
complete upgrades to the Parkside Drive Lift Station.  A total of $500,000 is programmed to 
complete improvements to the J Street Sewer Junction Structure.  Sewer access roads 
at various locations will be rehabilitated, at a cost of $350,000.  
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

"J" Street Junction Box Sewer Study

SWR0291

Capacity

Capacity improvements to the existing Sewer Junction Box at the intersection of J Street and Bay 

Boulevard.  Junction Box currently serves sewer flows from the north, south, east, and west before 

discharging into the MWS meter station (CV2).  Project may require coordination with Railroad 

Authority, SANDAG (Bayshore Bikeway) and CalTrans.

Public Works

"J" Street  and Bay Boulevard

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: The juncture structure is located in the intersection of “J" Street and Bay Boulevard.

Justification: This project seeks to promote Strong and Secure Neighborhoods Strategic Goal through the preservation and restoration of City infrastructure 

(initiative 4.1.1). Study will identify capacity constraints in vicinity of "J" Street and Bay Boulevard structure and define future improvements required.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $600,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Facility Replacement42800 $500,000 $0 $0 $0 $0 $0 $0 

Trunk Sewer Capital  Reserve41300 $0 $0 $0 $0 $0 $100,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Parkside Drive Lift Station Upgrades

SWR0293

Asset Failure

Replacement of pumps and piping and installing a water wash-down system to spray debris toward the 

opening to be vacuumed out; a second access to dry side of wet well for cleaning and access; a 

submersible pump on slide rails for dewatering in lieu of valve; an emergency pump connection for use 

when if the power fails and there is a failure with the natural gas motor; and a second forced main.

Public Works

Parkside Drive

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Project is needed to enhance operability for the lift station.

Justification: The station here is now 21 years old.  The equipment has suffered deterioration from operating near the edge of its designed operating range, causing 

the pumps to have difficulty priming, and increasing runtime significantly.  With the deterioration of the piping and interior of the pumps caused by 

age vibration and corrosion which was accelerated by the development of high levels of hydrogen sulfide in the first 10 years of operation.  This 

station has now reached it's useful life. This project supports Strong and Secure Neighborhoods by preserving and restoring City infrastructure.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,500,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Facility Replacement42800 $1,050,000 $0 $0 $0 $0 $450,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Sewer Pipe Rehabilitation Program FY 2018/19

SWR0305

Revitalization

Repair, reline or replace deteriorating sewer pipes within the collection system citywide

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: Assets within the sewer system are nearing their design service life.  The improvements are necessary because failure of any sewer pipe would result 

in significant loss of function of the collection system, damage water quality, and impact public health and safety.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,500,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Facility Replacement42800 $300,000 $300,000 $300,000 $300,000 $300,000 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Manhole Inspection Program FY 2018/19

SWR0306

Asset Failure

Baseline assessment of manholes using new PANORAMO SI 360 degree manhole inspection system. 

This project includes sewer manhole inspections - citywide.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: This project seeks to preserve and restore City infrastructure through the Asset Management Program (initiative 4.1.1). By establishing a baseline 

condition of the asset, sewer funds will be invested in the best possible way to preserve and extend its service life and to avoid expensive sudden 

failure of existing structures, and to support an environment that fosters health, wellness, and safety of the general public.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $900,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Facility Replacement42800 $300,000 $150,000 $150,000 $150,000 $150,000 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Sewer Manhole Rehabilitation Program FY 2018/19

SWR0307

Asset Failure

Repair, relining or replacement of deteriorating sewer manholes within the collections system.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: These improvements are necessary because failure of any manholes would result in significant loss of function over an extended period of time; 

thereby readily damaging water quality, impacting public health and safety and/or impacting the sewer fund.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,000,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Facility Replacement42800 $200,000 $200,000 $200,000 $200,000 $200,000 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Sewer Access Road Rehabilitation Program FY 2018/19

SWR0308

Asset Failure

Implementation of the annual sewer access road rehabilitation project

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: This project supports the strong and secure neighborhoods strategic goal, which includes preserving and restoring City Infrastructure through the 

Asset Management Program.  The rehabilitation of sewer access roads allows City crews to access sewer infrastructure in order to provide required 

maintenance.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,750,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Facility Replacement42800 $350,000 $350,000 $350,000 $350,000 $350,000 $0 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

G Street Pump Station Upgrade

SWR0309

Capacity

This project will upgrade the G Street (Bayfront) Pump Station  to provide sufficient emergency storage.

Engineering

G Street

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project will upgrade the City's largest pump station that serves the Bayfront.

Justification: The G Street (Bayfront) Pump Station needs to be upgraded to provide sufficient emergency storage for planned development as well as miscellaneous 

upgrades to the pump station for equipment, concrete wet odor control systems and other related appurtenances on site and in the immediate vicinity 

of the pump station.  This project supports the Strong and Secure Neighborhoods strategic plan.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $2,750,000 

Project Type: Sewer

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Income Fund411757 $2,000,000 $0 $0 $0 $0 $0 $0 

Sewer Service Revenue29410 $750,000 $0 $0 $0 $0 $0 $0 
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Red Drainage Management System (DMS)  
 
The City maintains the public storm drain system including channels, box culverts, 
ditches, and different material pipes and junctions.  One of the highest priorities for 
improvement is the corrugated metal pipe (CMP). CMP storm drains have not been 
allowed for permanent use in the City of Chula Vista for over 20 years due to their more 
rapid deterioration as compared to other types of pipes, such as plastic and reinforced 
concrete pipes. In 2005, the City inspected and ranked approximately 67,000 linear feet 
of the known CMP segments into 5 categories and produced a preliminary replacement 
cost as shown in the table below:  
 

CMP Storm Drain Replacement 
Category  (as ranked in 2005) Linear Feet Total Cost 

1. Immediate Attention 2,342 $  3,668,000 
2. Action recommended in One Year 24,293 $14,373,000 
3. Action recommended in Three Years 13,207 $  6,392,000 
4. Action recommended in Five Years 4,269 $     982,000 
5. Re-inspect in Five Years 22,984 $  2,668,000 

 
Since then Category 1 have been rehabilitated.  For years, Categories 2, 3, 4, and 5 
were addressed on an emergency basis, either after failure had occurred or when failure 
was imminent due to the lack of dedicated funding.   
 

In 2015, under concerns of “El Nino”, additional evaluation of 
Category 2 and 3 were performed and pipe priorities were 
reaffirmed.  In FY 2015-16 a total of $3 million was appropriated 
for drainage repairs in accordance with emergency provisions 
based on the results of the additional evaluation.   A total of $1.5 
million and $1 million were programmed for citywide CMP repairs 
in FY 2016-17 and FY 2017-18, respectively.    With funding of 
$6.9 million from Measure P, CMP projects found outside the 
right-of-way were programmed in FY 2017-18.   

 
Based on the funds appropriated over the last few fiscal years, including Measure P, the 
CMP repairs programmed for completion per category are as follows: 
 

CMP Storm Drain Replacement (update) 
Category  (as ranked in 2005) Linear Feet Linear Feet Completed 

1. Immediate Attention 2,342 2,342 -- 100% Done 
2. Action recommended in One Year 24,293 22,593 --94% Done 
3. Action recommended in Three Years 13,207 11,248 – 86% Done 
4. Action recommended in Five Years 4,269 4,269 – 100% Done 
5. Re-inspect in Five Years 22,984 2,886 - 13% Done  

 
Failing CMP poses a high-risk liability to the City.  On average, CMP repairs have 
ranged in cost from $400,000 to $2.7 million.   Prior to Measure P funding, the City 
averaged 3-5 emergency repairs per year, but staff anticipates failure rates will decrease 
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in the coming years as CMP’s inside and outside the public right of way are being 
rehabilitated.   
 
Concrete Storm Drain Replacement 
 
Over the past years, four concrete pipe systems have required repair – two have been 
already been repaired and one within Brandywine Avenue, south of Sequoia Street, and 
one within Poggi Canyon, north and south of Rancho Drive, was repaired in FY 2013-14.  
Although the service lives of concrete pipes are two-to-four times longer than CMP, as 
these pipes age, the rate of failure is expected to increase over time as these pipes age 
and approach their useful lives.  Therefore, the concrete storm drain evaluation will need 
to begin in the near future.  
 
Concrete pipe, channels, and box culverts are the largest portion of the City’s storm 
drain infrastructure and also pose a significant long-term risk to the City and its public 
and private infrastructure unless a routine inspection and assessment program is 
implemented within the decade.  
 
Projects 
 
The appropriation for Drainage Management System (DMS) 
projects is $1 million, which represents 3.41% of the  CIP budget. 
  
Drainage 
 
Funding of $1 million in Gas Tax funds has been programmed for 
CMP rehabilitation.  The rehabilitation of CMP at various locations 
within the right-of-way will be addressed with this project. 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

CMP Rehabilitation In Right of Way FY2018/2019

DRN0212

Asset Failure

Rehabilitation of aged Corrugated Metal Pipe (CMP) within the Right of Way.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: City staff reviewed CMP videos and identified a number of pipe segments that have degraded near the point of failure. The impending collapse of 

pipes if not repaired in time, may lead to loss of the roadway, damage at adjacent properties and facilities, and possible storm system discharge 

violations (NPDES permit). This project supports the Strong & Secure Neighborhoods Strategic Goal.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $5,000,000 

Project Type: Drainage

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Gas Tax22150 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $0 $0 
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Red Building Management System (BMS) 
 
The City owns over one million square feet of public buildings including: libraries, 
recreation centers, fire stations, police station, and the Civic Center Complex.  These 
assets have and continue to be heavily used by the community.  The upkeep of these 
facilities has historically been reactive with little or no preventive maintenance funding.   
 
The Civic Center Library, the Parkway recreation complex, the Loma Verde Recreation 
Center and the Woman’s Club are among the City’s oldest facilities.  The City’s newest 
recreation facilities, Salt Creek and Montevalle, are now over 11 years old.   
 
In Fiscal Year 2017/18, with the adoption of the City’s Measure P initiative, $14.6 million 
was programmed to complete general renovations of identified facility assets 
including: roof replacements or repairs, plumbing repairs or replacements, 
bathroom upgrades and/or renovations, repair or replace HVAC systems, flooring 
repairs or replacements, repainting or resurfacing (interior and exterior), and 
make electrical repairs and lighting efficiencies at various City facilities.   
 
A total of $5 million was programmed to complete infrastructure repairs at the 
Recreation Centers and Norman Park Senior Center.   
 
Funding of $3.1 million was programmed to complete general renovation of other public 
buildings (i.e. Animal Care Facility, Living Coast Discovery Center). 
 
For repairs associated with the Civic Center and South Chula Vista Libraries, $3 million 
was programmed. 
  
Funding of $1.5 million was programmed for repairs to the Police Facility such as 
replacing the heating and air conditioning system.   
 
In addition to the $14.6 million programmed for City facilities, $13 million in Measure P 
funds was programmed for the replacement of Fire Stations 5 and 9, which includes 
securing properties, design and construction, demolishing, clearing and disposing of the 
existing sites.  Funding also included some general renovation of existing fire stations. 
 
 
Projects 
 
The appropriation for Building Management System (BMS) projects is $4.3 million, which 
represents 14.73% of the CIP budget.   
 
Buildings 
 
More than $2.2 million in Measure P funds is programmed to complete repairs at various 
fire stations and for replacement of Fire Stations 5 and 9.  The Fire Department currently 
operates nine fire stations to provide a network of emergency response service delivery.  
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Approximately $2.1 million is programmed to stabilize the offices on the south side of the 
Public Works Center to eliminate further settlement. 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Fire Stations Repairs/Replacements (Measure P)

GGV0230

Asset Failure

Replacements for Fire Stations 5 and 9:

   Secure properties, design and construct. Demolish, clear and dispose of the existing sites.

Other Fire Stations:

General renovation of the facilities due to aged or broken assets including: roof repairs, repainting, 

plumbing, flooring, kitchen repairs, electrical repairs, upgrades to energy efficient fixtures, etc.

Public Works

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: This project is funded through Measure P.

Justification: The Fire Department currently operates nine fire stations to provide a network of emergency response service delivery. Three of the nine fire stations 

are well beyond their service life. Fire bay doors must also be enlarge to accommodate new fire apparatus and other repairs are needed.  This project 

supports Strong and Secure Neighborhood by improving conditions of fire facilities.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $22,793,549 

Project Type: City Facilities

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Measure P20100 $2,220,238 $3,104,447 $1,941,091 $2,527,773 $0 $13,000,000 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Public Works Center Settlement Stabilization

GGV0240

Asset Failure

Stabilization of the ongoing building settlement to the Public Works Center offices on the south side of 

the building.

Engineering

1800 Maxwell Road. City of Chula Vista Public Works Center.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Justification: The south side of the Public Works Center offices are experiencing settlement which is causing damage to the building.  This project will stabilize the 

building mitigating against further settlement and supports Strong and Secure Neighborhoods.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $2,100,620 

Project Type: City Facilities

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

CIP Fund71320 $2,100,620 $0 $0 $0 $0 $0 $0 
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Red Fleet Management System (FMS) 
 
The City owns and operates over 540 vehicles, from police cars to fire trucks to dump 
trucks. Maintenance of these vehicles is funded via the individual City department’s 
budgets that operate vehicles.  Replacement of the vehicles is funded by the Equipment 
Replacement Fund, which the City Council established in 1985.  However, due to budget 
constraints, staff has continued to extend the replacement of vehicles over the past 
several years.  Failure to replace vehicles when needed will result in higher maintenance 
costs to keep those vehicles running and impact productivity of crews.   
 
 
Projects 
 
There are no CIP projects associated with the purchase of vehicles.  However, with 
funding from Measure P, the City has added electric charging stations at some City 
facilities to accommodate new electrical vehicles being added to the fleet. 
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Yellow Parks Management System (PMS) 
 
The City owns and operates 56 Parks covering more than 500 acres of land including 
amenities such as sports fields, lighting, play equipment, basketball and tennis courts, 
skate features, restrooms, parking lots landscaping, picnic areas and shelters.  The 
preservation and rehabilitation funding for these assets predominantly is from the 
General Fund.  Over the years, the City has also successfully competed for State Grants 
used for park improvements and received philanthropic donations.   
 
In Fiscal Year 2017/18, with the adoption of the City’s Measure P initiative, the City 
programmed $2 million to replace and repair park infrastructure such as drinking 
fountains, benches, irrigation controls, lights, picnic tables, play structures, and 
playground surfacing.   
 
There is a high demand for use of the City’s various sports fields.  Most sports fields are 
reserved for City programs coordinated through the Youth Sports Council.  The Public 
Works department prepares a Field Management Report which identifies the condition of 
the various fields. 
 
A total of $3 million in Measure P funds was programmed in Fiscal Year 2017/18 to 
improve sports field conditions and upgrade the irrigation systems to a smart system 
allowing for efficient and effective water use.  Field work included: renovating, re-
seeding, aerating, fertilizing, and in some cases replacing sod.  In addition to the fields, 
many of the sports courts (tennis, basketball, etc.) throughout parks are in need of a 
variety of repairs.   
 
 
Projects 
 
The appropriation for Park Management System (PMS) projects is $1 million, which 
represents 3.41% of the CIP budget.   
 
Parks 
 
The City was awarded a Youth Soccer Grant from the State of California Department of 
Parks and Recreation Office of Grants and Local Services.  The program provides 
funding for development projects that create new opportunities for youth soccer, 
baseball, soccer, and basketball; with the intent of the project to serve low-income urban 
areas with a high youth crime and unemployment rate. Based on community input, staff 
recommendations, and demographic data, Lauderbach Park was identified as the 
location for potential development of sports facilities.  A total of $1 million is programmed 
for improvements associated with Lauderbach Park. 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Lauderbach Park Rehabilitation

PRK0329

Asset Failure

Replace existing grass multi-purpose field with artificial turf field multi-purpose field for soccer and 

softball. Other repairs include creating a Decomposed Granite spectator area/path around the field, 

replacing field lighting with sports field lighting, completing drainage and ADA compliance work as 

required, replacing basketball court, and completing repairs to various park features throughout the 

park.

Engineering

333 Oxford St, Chula Vista, CA 91911.  South side of Oxfords Street between 3rd Ave and 4th Ave.

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: A California Youth Soccer and Recreation Development Grant was received from the State Department of Parks and Recreation office of Grants & 

Local Services.

Justification: The park sports courts facilities, sports lighting and other park features are in poor condition.  This project would improve the field to allow youth 

sports to utilize the field, provide sports lighting for sports play after dark and, replace the badly cracked existing basketball court.  Other minor park 

features would also be rehabilitated.  This project supports Strong and Secure Neighborhoods and will provide youth sports participation 

opportunities which are in high demand in a currently underutilized park.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,000,000 

Project Type: Parks

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

CA Youth Soccer Grant273502 $1,000,000 $0 $0 $0 $0 $0 $0 
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Green Open Space Management System (OSMS) 
 
The Open Space Districts and Community Facility Districts (CFD’s) were established 
with new subdivisions beginning in the 1980s.  These funding mechanisms were 
established to ensure sustainable improvements in the natural and landscaped areas in 
and around the new developments.  These fees were structured to allow incremental 
adjustment with inflation and have generally kept pace with the maintenance needs of 
the districts.   
 
Projects 
 
There are no projects included in the FY18-19 CIP budget. 
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Red Urban Forestry Management System (UFMS) 
 
The Urban Forestry Management System is responsible for monitoring the overall health 
of trees throughout the City, including street trees, park trees, and trees located on City 
property.  The City continues to maintain City street trees in order to: 
 

 Ensure ongoing traffic safety along City streets; 
 Enhance the appearance and image of the City; 
 Improve the air quality and the environment for City residents; and 
 Clear right-of-way obstructions. 

 
Industry standard sets the ideal schedule for periodic tree trimming as follows: Palms 
need to be trimmed every 1 or 2 years. Non-palms are recommended to be trimmed 
every 3‐5 years (eucalyptus and pine every 2‐3 and broadleaf every 5‐6). Based on an 
inventory of about 27,500 trees and using 5 years, the annual goal is 5,500 trees.  
Maintenance of City trees is primarily funded via limited Gas Tax Funds. 
 
Projects 
 
There are no projects included in the FY18-19 CIP budget. 
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Yellow General Government Management System (MMS) 
 
Several years ago the City Council directed staff to evaluate City owned real estate assets in an 
effort to maximize their value by means of increased utilization or consolidation, revenue 
generation, or disposal through sale.  Since then, many City facilities have been leased and 
private public partnerships have been established increasing revenues and providing services.  
For example, the Public Works Maintenance Facility on F Street was leased; generating 
revenues for services such as maintenance of City owned street medians which could no longer 
be maintained by City crews or contractual services due to the lack of General Funds.  
Currently, four tenants are generating approximately $115,000 in revenue annually.  On June 
12, 2012, City Council agreed to enter into a lease with South Bay Community Services for City-
owned office space at the Ken Lee building.   On May 26, 2015, City Council approved a least 
agreement with San Ysidro Health Center for a portion of available space at the Corporation 
Yard. 
 
The private rental of the Lauderbach Community Center for Quinceañeras on weekends is 
another example of a public-private partnership that has generated revenues which help 
maintain the facility and keep it open to the public.   
 
In addition, monies from the parking meters located in the City’s parking lots within the 
Downtown Parking District are collected by Ace Parking, via contract.  Upgrades to the parking 
lots and parking structure are the City’s responsibility. 
 
Utility Undergrounding Districts are also included here, as the work is done by utilities agencies, 
such as SDG&E and AT&T. 
 
Finally, General Government also refers to general planning and information technology. 
 
 
Projects 
 
The appropriation for General Government System (GGS) projects is $230,000, which 
represents 0.78% of the CIP budget.   
 
General Government 
   
The City has approximately 164 Miles of aboveground electric 
distribution wires with an estimated cost to underground of $275 
million.  The Franchise Agreement with SDG&E Allocation is $2 
million per year from 20A Funds.  Almost $40 million has been 
expended in undergrounding projects since the 1990’s.  The most 
recent completed projects are the Phase I Bayfront project at $20 
million, and Fourth Avenue from L Street to Orange Avenue and 
East L Street from Monserate Avenue to Nacion Avenue, at $9.3 
million.  The City’s 20A fund allocation has a positive balance of 
$2.13 million.  According to Rule 20A, municipalities can incur debt 
up to five times the annual allocation. 
 
On October 17, 2017, staff presented a report to the Council and recommended that two new 
Utility Undergrounding Districts (UUD) be established for the F Street corridor: F Street from 
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Bay Blvd. to Broadway (UUD # 141) - $3 million, and from Broadway to Fourth Avenue (UUD 
#142) - $1.6 million. 
 
On November 21, 2017, the City Council held a Public Hearing and formed the two F Street 
UUD’s.  Design work has commenced with SDG&E on UUD #141 and the undergrounding of 
the utilities will begin in 2019 with pavement rehabilitation work in 2020. 
 
A total of $95,000 is programmed for advance planning associated with the citywide CIP 
Program.  

 
Funding of $135,000 will be utilized for the City’s pavement management system, which 
requires ongoing management for cross-departmental coordination, regular data and system 
updates, data analysis of pavement conditions, and priority development based on maintenance 
strategies. 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

CIP Advanced Planning

CTY0202

Efficiency

Performance of various studies and projects by City staff, including the Infrastructure Deficiency 

Database, recycled and potable water planning, infrastructure planning and engineering work related to 

the application for funds. This project is listed in RTIP 10-07, CHV22 (Maintenance).

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information:  This project is listed in RTIP 12-00, CHV22 (Maintenance).

Justification: Such projects are necessary in order for the City to be able to plan the construction and rehabilitation of its infrastructure in a cost-effective manner.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,502,718 

Project Type: CIP Advance Planning

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

Sewer Service Revenue - 4141041410 $30,000 $0 $0 $0 $0 $131,250 $0 

TransNet22700 $65,000 $65,000 $65,000 $65,000 $65,000 $1,016,468 $0 
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City of Chula Vista

2018/19-2022/23 Capital Improvement Program

Project Description Report

Project Name:

Project No:

Pavement Management System

CTY0219

Level of Service

Analysis of pavement condition, pavement inspection by City Staff, annual software license renewal, 

and determination of methods and options for financing pavement improvements. Major streets will be 

retested and the Pavement Condition Index (PCI) will bee recalculated. This project is listed in: RTIP 

10-07, CHV06.

Engineering

Citywide

Project Description:

Project Intents:

Department Responsible:

Project Location:

Project Information: Public roadways will be retested and the Pavement Condition Index (PCI) will be recalculated. This project is listed in: RTIP 12-00, CHV06.

Justification: The City has invested in the development of a comprehensive pavement management system, which requires ongoing management for 

cross-departmental coordination, regular data and system updates, data analysis and priority development. A system approach considers overall need, 

available resources, and roadway life cycles, and then determines the most effective way to spend available dollars to extend pavement life and avoid 

further deterioration of the pavement and base material.

Estimated Operation and 

Maintenance Cost:
$0 

Total Estimated Cost: $1,210,000 

Project Type: Pavement Management

Source Of Funding

2019/20 2020/21 2021/22Fund No Fund Name 2022/23Previous 2018/19 Future

TransNet22700 $135,000 $50,000 $50,000 $50,000 $50,000 $875,000 $0 
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REGIONAL PROJECTS 
 
The City of Chula Vista CIP includes funding for several studies related to regional 
projects.  It does not include total costs of regional projects funded or led by other 
agencies such as Caltrans or SANDAG.  However, City staff often partners or gets 
involved in the delivery of these projects since they provide a direct benefit to the 
community and sustainable infrastructure.  The following is a summary of various 
projects: 
 
Interstate-5 Multi-modal Corridor Study - In an effort to identify all transportation related 
improvements needed along, across and within the four-mile long Interstate-5 and rail 
corridor in Chula Vista, the City has combined efforts with Caltrans, Metropolitan Transit 
System (MTS) and SANDAG to undertake this planning level study. Funding is provided 
by a combination of TransNet and two Federal grants.  The study has several phases of 
work and the first two phases have been completed.  Phase III commenced in FY 2013-
14 and is for the environmental work and preliminary engineering of grade-separating 
the Palomar Street railroad crossing near the intersection with Industrial Blvd. 
 
Phase I identified and prioritized needed transportation improvements to improve 
mobility and goods movement within the study area bounded by SR-54 and Main Street.  
The results of the first phase study completed in December 2010 have already been 
included in the 2050 Regional Transportation Plan adopted by SANDAG in October 
2011.  This report is used as a technical appendix to the SANDAG 2050 Regional 
Transportation Plan.  Rail improvements were identified as the highest near-term need. 
 

http://www.sandag.org/index.asp?projectid=387&fuseaction=projects.detail 
 
Phase II, the Chula Vista Light Rail Corridor Improvements Project Study Report, is a 
grade separation study for each of the three light rail trolley stations at E Street, H Street 
and Palomar Street.  This document, completed in August 2012, has planning level work 
for the ultimate rail corridor improvements in Chula Vista.  Final recommendations from 
the LRT Improvement study are being incorporated into the Phase III environmental 
work for the Palomar Street location as well as future regional plans and as individual 
projects into the Bayfront Development Impact Fee Program, the Western 
Transportation Development Impact Fee (WTDIF) Program and the CIP program.   
 
In April of 2017, the E Street, F Street & H Street rail corridor study was updated to 
include additional information on project limits and a program level cost estimate. The 
“CHULA VISTA LIGHT RAIL CORRIDOR IMPROVEMENTS FINAL SUPPLEMENTAL 
PROJECT STUDY REPORT” functions as a supplemental report to the 2012 Project 
Study Report, and whose purpose is to document the analysis of one additional 
alternative for grade-separating the MTS (San Diego Metropolitan Transit System) light 
rail train (LRT) tracks from the roadway crossings at E and H Streets by combining the 
two grade separations into one project. Since F Street is between E and H Streets, this 
combined project would also grade-separate the F Street crossing. The grade separated 
tracks are also used by the freight trains that travel through this corridor. 
 

http://www.chulavistaca.gov/Home/ShowDocument?id=9784 
 
The completed Phase I and Phase II studies serve to identify an accurate project 
description for Phase III.  A freight rail and LRT grade-separation Environmental Impact 
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Report (EIR) for the Palomar Street rail crossing commenced in FY 2013-14 and will be 
completed this fiscal year.  This environmental and preliminary design work is the last 
phase of the I-5 Multi-modal Corridor Study.  The Palomar Street rail crossing is the 
highest priority rail grade-separation project out of 27 study locations evaluated within 
San Diego County. 
 
The E Street and the H street locations rank sixth and fourth, respectively. Due to the 
proximity of the F Street crossing and freight rail profile design constraints between the 
Sweetwater River and the J Street rail crossing, F Street must be grade separated along 
with the E Street and H Street rail crossings.  The April 2017 updated E Street & H 
Street Grade Separation Project Alternatives Analyses/Feasibility Study (AA/FS) Report 
was completed with input from the freight rail operator.  This AA/FS report provides 
additional information on the extent of the work needed for this corridor and preliminary 
opinion of probable costs.   
 

http://www.chulavistaca.gov/departments/engineering/light-rail-corridor-improvements 
 
Ultimate improvements for this freight and LRT rail corridor are planned for in the 
SANDAG Regional Transportation Plan.  This project titled “Blue Line/Mid-Coast 
Frequency Enhancements and rail grade separations at 28th St, 32nd St, E St, H St, 
Palomar St, at Taylor St and Ash St, and Blue/Orange Track Connection at 
12th/Imperial” is included as in the 2015 San Diego Regional Transportation Plan “San 
Diego Forward: The Regional Plan” – Appendix A, as a two phased project with a 
planned completion date of Year 2035 for the work within Chula Vista.  No construction 
funding is yet identified other than the current phase of work at Palomar Street. 
 
Phase I - Blue Line Frequency Enhancements and rail grade 
separations at 28th St, 32nd St, E St, H St, Palomar St, and 
Blue/Orange Track Connection at 12th/Imperial (Year 2035). 
 
Phase II - Blue Line rail grade separations at Taylor St and Ash St 
(Year 2050). 
 
   
Main Street Extension from Heritage Road to La Media Road – The project is in 
coordination with the development community to consider several roadway alignments of 
which one includes a bridge over Wolf Canyon and associated utilities.  The initial works 
involves meeting with the resource agencies and ultimately issue a request for proposal 
to complete the environmental document and preliminary level bridge and utility design. 
 
Interstate-805/East Palomar Street Direct Access Ramp (DAR) project – The Caltrans 
work on Interstate-805 provided a new access point to/from the East Palomar Street 
Bridge to/from the north freeway via Direct Access Ramps (DAR) which connects to/from 
the center median area lanes of the freeway instead of from the right side of the freeway.  
The project started construction in April 2013 and was opened to the public in time for 
the morning commuters on Wednesday, January 4, 2017.  The freeway DAR project 
connects to the recently completed High Occupancy Vehicle (HOV) lanes that extend 
from East Naples Street to State Route-94.   
 
The next project in this area to go into the construction phase will be the sound walls 
between East Naples Street and SR-54. Construction is scheduled to begin in early FY 
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2018/19.  Later in the FY18/19 another project to widen and retrofit the I-805 Sweetwater 
Bridge decks and inside shoulders will commence. Caltrans has secured construction 
funding for the Sweetwater Bridge project and the tentative schedule is to begin 
construction work in the spring of 2019 and be completed in 2020. This work will 
ultimately widen the I-805 Sweetwater River Bridge south of the SR-54 interchange so 
that there is more left and northbound right shoulder area, complete the seismic retrofit 
and make other improvements for the northbound direction.   
 
South Bay Bus Rapid Transit (SBBRT) project – Significant construction work was 
completed for South Bay Rapid in 2017.  When complete, this project will include 12 
stations along a 26-mile route from the Otay Mesa Port of Entry to Downtown San Diego 
via eastern Chula Vista, connecting to employment and activity centers in Downtown 
San Diego and South County. The project also will include a nearly six-mile-long transit-
only lane being constructed in the median of East Palomar Street and along Eastlake 
Parkway in Chula Vista. Construction of one of the four segments (from Heritage Road 
to Olympic Parkway) was completed at the end of 2017. The other three segments 
(Olympic Parkway to Birch Road, Otay Mesa Transit Center, and Oleander Avenue to 
Heritage Road) all began at various points throughout 2017 and currently are ongoing. 
Construction of these three segments is expected to be complete and open to users by 
spring 2019. 
 
Construction through Chula Vista is in 3 phases by SANDAG plus one phase by the 
developer: 

1. Phase 1A from Oleander Avenue to Heritage Road.  This segment is under 
construction now and has provided  a new traffic signal at Oleander Avenue/East 
Palomar Street. Construction should be finished in FY 2018/19. 

2. Phase 1B from Heritage Road to Olympic Parkway.  Construction began in 
February 2016 and was completed in FY 2017/18. 

3. Phase 2, from Olympic Parkway then across the SR-125 Toll Road via a new 
pedestrian and bus bridge overcrossing.  Then around the northerly and easterly 
frontage of the Otay Ranch Mall to Birch Road. Construction began in September 
2016. This phase will be completed in FY 2018/19.   

4. Millenia Station.  Work by the developer south of Birch Road within the Millenia 
project area is generally completed. 

 
Updates to the regional projects can be found on the following weblink:  
 

www.keepsandiegomoving.com 
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Note: Active projects are those that have construction schedule posted in CIP Ace.

CIP No Project Name ProjectDescription
Estimated 
Completion

DRN0205 CMP Rehabilitation In Right of Way 
FY2017/18

Rehabilitation of aged Corrugated Metal Pipe (CMP) within the Right of 
Way.

Spring 2019

DRN0206 CMP Rehabilitation In Right of Way 
FY2016/17

Rehabilitation of aged Corrugated Metal Pipe (CMP) within the Right of 
Way.

Fall 2017

DRN0208 Preliminary Engineering and 
Environmental Studies for 
Telegraph Canyon

Preliminary Engineering and Environmental Studies for Telegraph Canyon Fall 2019

DRN0209 CMP Rehabilitation Outside Right of 
Way FY2017/18 (Measure P)

Rehabilitation of aged Corrugated Metal Pipe (CM
P) and other storm drain related repairs outside the right of way.

Summer 2018

DRN0N0211 CMP Rehab Outside of Right of Way 
Phase II ‐ Measure P

Rehabilitation of aged Corrugated Metal Pipe (CMP) and other storm drain 
related repairs outside the right of way.

Winter 2018

GGV0224 Public Works Center/Transit Yard 
Pavement Project (Phase 2)

Rehabilitation of the public works center/transit yard pavement. FY 
2014/15 CIP budget amendment approved by RESO: 2014‐247.

Summer 2018

CTY0223 Downtown Parking District 
Technology Upgrades

Upgrades to parking meters and associated technology. Summer 2019

STL0261 Willow Street Bridge  (Widening)‐ 
Phase II

Replacement of the Willow Street Bridge with a 68' wide (curb‐to‐curb) 
concrete bridge (4‐lane). The replacement bridge will be designed and 
constructed for an ultimate width of 82'8". Work also includes 
improvements to the Sweetwater Rd./Willow St., and Bonita Rd./Willow 
St. intersections, drainage channel work, and relocation of 32" and 36" 
water lines operated by City of San Diego and Sweetwater Authority (SWA).

Winter 2018

STL0382 Cross Gutter Rehabilitation Program Cross gutter rehab Summer 2019

STL0406 Third Avenue Streetscape 
Improvement Project ‐ Phase III

 Third Ave Improvements Phase III from F Street to E Street. Winter 2020

STL0410 Kellog Elementary School 
Pedestrian Improvements

The scope of work consists of installing curb extensions, enhanced 
crosswalks, ADA pedestrian ramps and signage at Melrose Avenue. 
Approximately 200 feet of raised median will be installed on East Naples 
Street.

Spring 2019

STL0425 Sidewalk Installation on Palomar 
Street and Anita Street

Installation of missing curb, gutter and sidewalk. Summer 2018

STL0426 Sidewalk Gap Third Ave. W/S 
Orange to Anita, E/S Anita to Zenith

Installation of missing curb, gutter and sidewalk in various locations. Summer 2019

STL0430 Street Pavement Rehab Phase II‐ 
Measure P

Pavement rehabilitation on various streets based on recommendations 
from the City's Pavement Management System for streets with pavement 
condition index (PCI) ranging from 0 to 25.

Winter 2019

STL0359 East Naples Street & Oleander 
Avenue Cross Gutter & ADA Ped 
Ramps Construction

Cross‐gutter reconstruction and pedestrian enhancements at East Naples 
Street and Oleander Avenue.

Spring 2019

STL0405 ADA  Curb Ramps FY2014/2015 Project provides for the construction of ADA‐compliant pedestrian curb 
ramps at intersections throughout the City.

Spring 2018

STL0407 Replacement of Curb & Gutter 
Program Citywide FY2015/16

Replacement of damaged curb & gutter associated with sidewalk repairs in 
public right‐of‐way.

Spring 2018

STL0415 ADA Curb Ramps Program 
FY2016/2017

Construction of Americans with Disabilities Act (ADA) compliant pedestrian 
curb ramps at intersections throughout the City.

Spring 2018

City of Chula vista
Capital Improvement Program

Active Projects
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CIP No Project Name ProjectDescription
Estimated 
Completion

City of Chula vista
Capital Improvement Program

Active Projects

STL0418 Bonita Road and Allen School Lane 
Intersection Improvements

Installation of missing ADA (Americans with Disability Act) ramps, upgrade 
of existing ADA ramps, and modification of existing traffic signal 
equipment, roadway striping and pavement legends.

Fall 2018

STL0420 Palomar Street and Orange Avenue 
Sidewalk Improvements

Installation of missing curb, gutter and sidewalk improvements along the 
south side of Palomar Street between Fifth Avenue and Orange Avenue. 
Installation of missing curb, gutter, and sidewalk improvements along the 
north side of Orange Avenue between Fifth Avenue and Palomar Street. 
Traffic signal upgrades at intersection of Palomar Street/Orange Avenue.

Summer 2018

STL0423 Pavement Minor Rehabilitation 
FY2017/2018

Pavement maintenance and rehabilitation includes slurry, chip and other 
types of seals based on
 recommendations of the City's Pavement Management System.

Spring 2019

STL0427 Street Pavement Rehabilitation 
(Measure P)

Pavement rehabilitation on various streets based on recommendations 
from the City's Pavement Management System for streets with pavement 
condition index (PCI) ranging from 0 to 25.

Summer 2018

STL0428 Sidewalk Replacement Citywide 
(Measure P)

Replace sidewalk damaged at various locations based on 
recommendations from the Pedestrian Connectivity Plan.

Fall 2018

STL0429 Rancho Del Rey Pavement 
Rehabilitation

Routine maintenance and rehabilitation of street asphalt. Winter 2018

STL0386 Heritage Road Bridge Improvements This project is for completing Heritage Road bridge improvements. Phase II 
will complete environmental clearance, compile construction plans, and 
replace existing bridge.

Spring 2021

STL0392 Class 2 Bike Lanes on Broadway Construction of a Class 2 Bike Lanes includes removal and replacement of 
existing traffic signs and striping; installation of bike racks; construction of 
bus pads; updating traffic signal indications and detection for vehicles and 
bicycles; and applying a pavement slurry seal. Other work includes traffic 
control during construction.

Winter 2019

STL0396 RMRA Major Pavement 
Rehabilitation Phase II FY2018‐19

Project includes street overlays and street reconstruction in various streets 
in the City.  The major rehabilitation treatments are based on the 
recommendations of the City's Pavement Management System. Project is 
funded by the Road Maintena
nce and Rehabilitation Account (RMRA).

Summer 2019

STM0384 Bike Lane Improvements on 
Broadway ‐Phase I

Construct a Class 2 (bike lane) along Broadway from C Street to Main 
Street. Approximate total length 20,460 ft (3.875 MI). Implementation of 
Phase I on Broadway from C Street to G Street.

Winter 2019

STM0388 Main Street Widening FY2015/16 Main Street from Nirvana Aven
ue to Heritage Road/Main Street; widen south side to a six lane major.

Spring 2020

STM0389 Heritage Road Widening FY2015/16 Heritage Road from Entertainm
ent Circle North to the southerly City Boundary; widen to 6‐lane prime 
arterial.

Spring 2020

STM0390 Major Pavement Rehabilitation FY 
2016/17

This project involves work on existing City streets that require major 
rehabilitation treatments based
 on the recommendations of the City's Pavement Management System.

Fall 2017

STM0393 Major Pavement Rehabilitation  
FY2017/18

Project includes pavement treatmen
ts such as overlays and reconstructions.

Fall 2018

STM0395 RMRA Major Pavement 
Rehabilitation FY2017‐18

Project includes street overlays and street reconstruction on various 
streets in the City.  The major rehabilitation treatments are based on the 
recommendations of the City's Pavement Management System.

Fall 2018
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CIP No Project Name ProjectDescription
Estimated 
Completion

City of Chula vista
Capital Improvement Program

Active Projects

SWR0273 SCADA System ‐ Phase II Project Supervisory Control and Data Acquisition (SCADA) System Phase II Fall 2022

SWR0275 Sewer Force Main @ "G" Street 
Pump Station"

Abandonment of existing 10" AC f
orce main pipe and replacement with 2 x 12" PVC parallel force main pipes.

Winter 2018

SWR0278 Max Field Pump Station 
Reconstruction Project

Reconstruction of the 30+ year Max Field pump station to meet current 
requirements and standards. Work involves replacement of pumps, 
electric circuitry, and wet well. The pump station may be relocated to 
allow better vehicular access by City maintenance crews.

Summer 2017

SWR0280 Sewer Rehabilitation Project for FY 
2013/2014

This project will include relining or replacing sewer pipes, access cover 
work, and relining c
onnections between sewer mains and sewer laterals.

Winter 2018

SWR0282 Sewer Access Road Rehabilitation 
Project  FY 2013/2014

Implementation of the annual sewer access road rehabilitation project for 
FY 2013/2014.

Winter 2018

SWR0285 Sewer Rehabilitation Project 
FY2014/2015

This project will include relining or replacing of sewer pipes, access cover 
work, and reli
ning of the connections between sewer mains and sewer laterals.

Winter 2018

SWR0286 Agua Vista Pump Station Upgrades Rehabilitation of an existing pump station including replacing two pumps, 
adding a second set of pumps and controls, and constructing a building to 
house the pumps.

Spring 2020

SWR0288 Sewer Access Road Rehabilitation 
for FY 2014/2015

Implementation of the annual sewer access road rehabilitation project for 
FY 2014/2015.

Fall 2018

SWR0292 Industrial Blvd. & Main St. Sewer 
Improvements

Sewer improvements at Industrial Boulevard and Main Street. The 
improvements consist of a connection to the Salt Creek sewer.

Summer 2017

SWR0294 Sewer Access Rehabilitation 
Program FY2015/16

Implementation of the annual sewer access road rehabilitation project for 
FY 2015‐2016.

Spring 2020

SWR0295 Sewer Rehabilitation Program 
FY2015/16

This project will include relining or replacing of sewer pipes access 
(manholes), and relining of the connections between sewer mains and 
sewer laterals.

Winter 2019

SWR0297 Manhole Rehabilitation Program FY 
2015/16

By rehabilitating sewer manholes,  the City is able to preserve the service 
life to avoid expansive sudden failure of existing structures, and to support 
an environment that fosters health, wellness, and safety of the general 
public.

Fall 2017

SWR0300 Sewer Pipe Rehabilitation Program 
FY 2017/18

Repair, relining or replacement of deteriorating sewer lines within the 
collection system.

Winter 2019

SWR0301 Sewer Manhole Rehabilitation 
Program FY 2017/18

Repair, relining or replacement of deteriorating sewer manholes within the 
collection system.

Winter 2019

SWR0302 Sewer Access Road Rehabilitation 
Program FY 2017/18

Implementation of the annual sewer access road rehabilitation project for 
FY 2017/18.

Summer 2019

SWR0291 "J" Street Junction Box Sewer Study Capacity improvements to the existing Sewer Junction Box at the 
intersection of J Street and Bay Boulevard.  Junction Box currently serves 
sewer flows from the north, south, east, and west before discharging into 
the MWS meter station (CV2).  Project may require coordination with 
Railroad Authority, SANDAG (Bayshore Bikeway) and CalTrans.

Summer 2019
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CIP No Project Name ProjectDescription
Estimated 
Completion

City of Chula vista
Capital Improvement Program

Active Projects

SWR0293 Parkside Drive Lift Station Upgrades Replacement of pumps and piping and installing a water wash‐down 
system to spray debris toward the opening to be vacuumed out; a second 
access to dry side of wet well for cleaning and access; a submersible pump 
on slide rails for dewatering in lieu of valve; an emergency pump 
connection for use when if the power fails and there is a failure with the 
natural gas motor; and a second forced main.

Summer 2020

TRF0384 Hazel G Cook Elementary School 
Pedestrian Improvements

Installation of curb extensions for the school safety patrols to stand, 
approximately 200 linear feet of raised medians on Cuyamaca Avenue and 
road signage.  The project also includes a traffic signal modification for a 
protected left turn lane at  “L” Street and Cuyamaca Avenue and ladder 
yellow crosswalk.

Spring 2019

TRF0390 Modification of Traffic Signal and 
Pedestrian Facilities along Palomar 
Street between Broadway and 
Murrell Drive.

Modification of Traffic Signal and Pedestrian Facilities along Palomar Street 
between Broadway and Murrell Drive. Work will provide more accessible, 
ADA compliant pedestrian facilities at Chula Vista’s most utilized signalized 
intersections.

Fall 2018

TRF0391 Sign Reflectivity Replacement FY 
2015/16

Replacement of city street signs that don't meet State reflectivity 
standards.

Fall 2017

TRF0394 Pedestrian Crosswalk Enhancement 
at Uncontrolled Intersections

Project will provide enhancements to several uncontrolled pedestrian 
crossings which include a new warning system, striping, signage and ADA 
ramps.

Summer 2018

TRF0397 Raised Median Improvements Project will construct new raised medians where motorists are making 
illegal turning movements.  Project will also re‐construct raised medians 
that protrude into the striped crosswalks.

Spring 2018

TRF0398 Traffic Signal Installation at Main 
Street and Jacqua Street

Add a traffic signal at the intersection of Main Street and Jacqua Street. Fall 2019

TRF0399 Signing/Striping  Program for 
Schools

Project to update the signing and striping around elementary, middle, high 
and private schools to comply with the 2014 Manual of Uniform Traffic 
Control Devices (MUTCD).

Spring 2018

TRF0403 Traffic Signal Communication 
Improvements

Provide traffic signal system communication through fiber optic, wireless 
and Ethernet communications in various locations.

Summer 2020

TRF0407 Traffic Signal Modifications at Five 
Intersections

Modification of the traffic signals will improve safety.  Project for 
protected left‐turn phasing on Broadway/Anita St and Third Ave/Oxford St.

Winter 2020

TRF0408 Traffic Signal System ‐Fiber 
Network (Measure P)

Traffic signal replacements and improvements including the following:
‐Expansion of City Fiber Optics, Wireless and/or Twisted Pair Comms
‐Expansion of Adaptive Signal System
‐Installation of Traffic Monitoring Devices
‐Installation of CMS System along Main Street
‐Comprehensive Coordination Retiming

Summer 2019

TRF0388 Traffic Signal Modifications at four 
intersections: Fourth Avenue/“J” 
Street; Hilltop Drive/“L” Street; 
Third Avenue/”H” Street & Third 
Avenue/“I” Street

Traffic Signal Modifications at four intersections: Fourth Avenue/“J” Street; 
Hilltop Drive/“L” Street; Third Avenue/”H” Street & Third Avenue/“I” 
Street.

Spring 2018

TRF0389 Expansion of Adaptive Traffic Signal 
System at: East “H” Street and 
Telegraph Canyon Road

Expansion of Adaptive Traffic Signal System at: East “H” Street between 
Hidden Vista Drive and Tierra Del Rey; and Telegraph Canyon Road 
between Canyon Plaza Driveway and Buena Vista Way.

Fall 2018
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City of Chula vista
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Active Projects

TRF0402 Traffic Signal Modifications 
Broadway/F Street and Broadway/G 
Street

Two intersections on Broadway/F Street and Broadway/G Street, need 
existing traffic signals to be modified.  Modification of the traffic signals 
will improve safety.  Project provides for protected left‐turn phasing on all 
four approaches and ADA pedestrian facilities at each intersection

Winter 2019

TRF0404 Retiming of Traffic Signals and 
Installation of Fiber Optic/Ethernet 
Communication System

Retiming of Traffic Signals and Installation of Fiber Optic/Ethernet 
Communication System.

Summer 2019

TRF0405 Installation of Pedestrian 
Countdown Indication and Traffic 
Signal Modification

Project is to replace and/or install new pedestrian countdown type 
indications at 19 locations.  Project also includes traffic signal 
modifications at First Ave/'L' St, Fifth Ave/'J' St and  Third Ave/Davidsion St.

Fall 2019
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City of Chula Vista
 Capital Improvement Program

Unfunded Proposals Submitted Under the CIP Process

Proposal ID Proposal Name Total Proposal Budget

108310 Raised Median and U-Turn Lane Installation along Telegraph Canyon 
Road

$200,000.00 

108700 Drainage Master Plan and Conceptual Fee Study $400,000.00 

108750 Bonita Canyon Erosion Repair and Stabilization Project $500,000.00 

108970 Sidewalk Gap on Quintard Street $449,800.00 

101110 Environmental Permitting & Impact Reports for Natural Storm Channels 
& Silt/Detention Basins

$3,000,000.00 

101170 Storm Channel/Inlet/Catch Basin Infrastructure Repairs $2,000,000.00 

103810 Drainage Improvements-Fresno Ave. and Main St. Storm Drain Channel $300,000.00 

103830 Drainage Improvements- Reed Court and Main Street Storm Drain 
Channel

$300,000.00 

105560 Telegraph Canyon Storm Drain Channel Permits $300,000.00 

106020 Stormwater Basin Improvements $225,000.00 

106940 Playground Surfacing Maintenance Program $800,000.00 

1070101 Living Coast Discover Center Levee $500,000.00 

107020 Telegraph/Poggi/Salt Creek Unlined Earthen Storm Drain Channels $100,000.00 

107050 Rohr Park MacDonalds Restroom $250,000.00 

107150 Loma Verde Stairs/Bridge ADA Improvements $500,000.00 

107000 Salt Creek Storm Channel $200,000.00 

107130 Close Circuit TV Storm Pipe System $300,000.00 

107170 Rohr Park Jogging Trail $200,000.00 

Other Citywide Critical Needs $10,524,800.00 
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GLOSSARY OF FINANCE AND BUDGET TERMS 
 
 

Accrual Basis of Accounting – The accounting basis used by the City by which 
transactions are recognized when they occur, regardless of the timing of cash receipts 
and disbursements.  
 
Accounting System – The collective set of records and procedures used to record, 
classify, and report information on the financial status and operations of the City.  
 
Accounts Payable – Amounts owed by the City to external entities for goods and 
services received. 
 
Accounts Receivable – Amounts due to the City from external entities for goods and 
services furnished.   
 
Adopted Budget – The title of the budget following its formal adoption by resolution of 
the City Council. 
 
Amended Budget – The title of the budget version that includes all amendments to the 
Adopted Budget approved by Council throughout the fiscal year. 
 
Appropriation – A legislative act by the City Council authorizing the expenditure of a 
designated amount of public funds for a specific purpose.   
 
Asset Management – A systematic approach to getting the most use/service from 
infrastructure investments. 
 
Audit – An examination of City records and accounts by an external source to check 
their validity, propriety, and accuracy.     
 
Bond – A certificate of debt issued by a government or corporation guaranteeing 
payment of the original investment plus interest by a specified future date.   
 
Budget – A spending plan and policy guide comprised of an itemized summary of the 
City’s probable expenditures and revenues for a given fiscal year.   
 
Capital Expenditures - Expenditures related to the acquisition, replacement, or 
improvement of a section of Chula Vista’s infrastructure.  
 
Capital Improvement Program – The long-range systematic construction plan designed 
to foresee and address the City’s future capital infrastructure needs and expenditures 
within a prioritized framework. 
 
Capital Project – Any major construction, acquisition, or renovation that increases the 
useful life of the City’s physical infrastructure assets or adds to their value.  
 
Debt Service – Payment of interest and repayment of principal to holders of the City’s 
various debt instruments.  
 
Depreciation – The expense incurred with the expiration of a capital asset.   
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Direct Costs – Operational expenditures exclusive to a specific service or program.   
 
Discretionary Revenue – Revenues that are generated by general or specific taxing 
authority such as Property or Sales Taxes.  
 
Encumbrance – The designation of appropriated funds to buy an item or service.    
 
Fiscal – Of or pertaining to the finances of the City.  
 
Fiscal Year – The twelve-month period beginning July 1st and ending June 30th of the 
subsequent calendar year.   
 
Fixed Assets – An asset with a useful life greater than three years.  
 
Full-time Equivalent Positions – The conversion of a part-time, temporary, or volunteer 
positions to a decimal equivalent of a full-time position based on an annual amount of 
2,080 hours worked.   
 
Generally Accepted Accounting Principles – A uniform set of minimum standards for 
external financial accounting and reporting. 
 
Gann Appropriation Limit – A State of California mandated appropriation limit imposed 
on local jurisdictions.  
 
General Fund – The funds necessary to sustain the Operating Budget. 
 
General Plan – The fundamental policy document that guides the City’s future growth 
and development.   
 
General Revenue – See Discretionary Revenues. 
 
Grants – A contribution by a government or other organization to provide funding for a 
specific project.  Grants can either be classified as capital projects or operational, 
depending on the specific restrictions and requirements of the grantee.  
 
Indirect Cost – Costs that are essential to the operation of the City but not exclusive to 
any specific service or program.  Indirect costs are primarily associated with support 
departments such as City Clerk, City Attorney, Administration, Management Information 
Systems (MIS), Human Resources, and Finance. 
 
Infrastructure – Basic physical assets such as buildings, streets, sewers, and parks.  
 
Interest Expense – Interest costs paid by Chula Vista on loans and bonds.  
 
Liability – Debt or other legal obligations arising out of past transactions that will be 
liquidated, renewed, or refunded at some future date. 
  
Memorandum of Understanding – A document detailing the outcomes of labor 
negotiations between the City and its various bargaining units. 
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Municipal Code – A collection of ordinances approved by City Council.  
 
Operating Budget – Costs associated with the on-going, day-to-day operation of the City.  
 
Ordinance – A formal legislative enactment by the City Council. 
 
Other Expenditures – All budgeted expenditures that do not fall into one of the three 
primary expenditure categories: Personnel, Supplies and Services, and Capital. 
 
Personnel Services Expenditures – Salaries, wages, and benefits paid for services 
performed by City employees.  
 
Program Revenue – Revenues generated by a given activity or line of business.   
 
Proposed Budget – The title of the budget prior to its formal adoption by resolution of the 
City Council. 
 
Reserves – The portion of the General Fund balance set aside for contingencies.   
 
Resolution – A special order of the City Council that requires less legal formality than an 
Ordinance.  
 
Spending Plan – A preliminary budget approved by City Council contingent upon 
subsequent adoption of appropriations.   
 
Supplies and Services Expenditures – Expenditures for supplies required for the daily 
operation of the City and for contractual and professional services.  
 
Yield – The rate of return earned on an investment. 
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Project ID Project Name

Capital Improvement Projects Fund

Public Works Center Settlement Stabilization BMS - Building

CDBG

Sidewalk Installation on Palomar Street and Anita Street RMS - Roadway

Sidewalk Installation on Third Avenue south of Orange Avenue RMS - Roadway

Anita Street Sidewalk Project RMS - Roadway

D Street Sidewalk Project RMS - Roadway

Gas Tax

CMP Rehabilitation In Right of Way FY2018/2019 DMS - Drainage

Kellogg Elementary School Pedestrian Improvements RMS - Roadway

Sidwalk Replacement Program Citywide FY2018-19 RMS - Roadway

Pavement Minor Rehabilitation FY2018/19 RMS - Roadway

Bridge Maintenance Program RMS - Roadway

RMRA Major Pavement Rehabilitation Phase II FY2018-19 RMS - Roadway

Citywide Traffic Count Program RMS - Roadway

Signing and Striping Program RMS - Roadway

Traffic Calming Program RMS - Roadway

Traffic Congestion Relief Program RMS - Roadway

Pedestrian Improvements at Uncontrolled Mid-block Crosswalks at 
Castle Park Middle School

RMS - Roadway

HSIP

Traffic Signal Modifications at four intersections: Fourth Avenue/“J” 
Street; Hilltop Drive/“L” Street; Third Avenue/”H” Street & Third 
Avenue/“I” Street

RMS - Roadway
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TRF0389 75

STL0261 40

STM0386 57

GGV0230 97

STL0406 43

TRF0412 81

STM0392 58

SWR0291 85

SWR0293 86

SWR0305 87

SWR0306 88

SWR0307 89

SWR0308 90

SWR0309 91

HSIP

Expansion of Adaptive Traffic Signal System at: East “H” Street 
and Telegraph Canyon Road

RMS - Roadway

Hwy Bridge Program

Willow Street Bridge  (Widening)- Phase II RMS - Roadway

Heritage Road Bridge Improvements RMS - Roadway

Measure P

Fire Stations Repairs/Replacements (Measure P) BMS - Building

Parking Meter Fund

Third Avenue Streetscape Improvement Project - Phase III RMS - Roadway

SAFETEA-LU

Traffic Signal Upgrades at Two Locations RMS - Roadway

SB-1 ATPL Grant

Class 2 Bike Lanes on Broadway RMS - Roadway

Sewer Facility Replacement

J Street Sewer Junction Structure Improvement WMS - Wastewater

Parkside Drive Lift Station Upgrades WMS - Wastewater

Sewer Pipe Rehabilitation Program FY 2018/19 WMS - Wastewater

Manhole Inspection Program FY 2018/19 WMS - Wastewater

Sewer Manhole Rehabilitation Program FY 2018/19 WMS - Wastewater

Sewer Access Road Rehabilitation Program FY 2018/19 WMS - Wastewater

Sewer Income Fund

G Street Pump Station Upgrade WMS - Wastewater
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CTY0202 106

SWR0309 91

STL0261 40

STM0386 57

TRF0274 66

TRF0402 77

TRF0405 79

TRF0412 81

CTY0202 106

CTY0219 107

STL0382 42

STL0406 43

STL0432 48

STM0369 55

STM0397 61

STM0398 65

TRF0321 67

TRF0327 68

TRF0350 71

Sewer Service Revenue

CIP Advance Planning GGS - Gen Government

G Street Pump Station Upgrade WMS - Wastewater

TDIF

Willow Street Bridge  (Widening)- Phase II RMS - Roadway

Heritage Road Bridge Improvements RMS - Roadway

Traffic Count Station Program RMS - Roadway

Traffic Signal

Traffic Signal Modifications Broadway/F Street and Broadway/G 
Street

RMS - Roadway

Installation of Pedestrian Countdown Indications and Traffic Signal 
Modifications

RMS - Roadway

Traffic Signal Upgrades at Two Locations RMS - Roadway

TransNet

CIP Advance Planning GGS - Gen Government

Pavement Management System GGS - Gen Government

Cross Gutter Rehabilitation Program RMS - Roadway

Third Avenue Streetscape Improvement Project - Phase III RMS - Roadway

ADA Pedestrian Curb Ramps Program FY2018/2019 RMS - Roadway

Bikeway Facilities Gap Program RMS - Roadway

Major Pavement Rehabilitation FY2018/19 RMS - Roadway

East "H" Street Sidewalk Improvements RMS - Roadway

Citywide Traffic Count Program RMS - Roadway

Neighborhood Traffic and Pedestrian Safety Program RMS - Roadway

Traffic Signal System Optimization Program RMS - Roadway
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TRF0366 74

TRF0404 78

TRF0411 80

TRF0413 82

PRK0329 101

Traffic Signal and Streetlight Systems Upgrade and Modification 
Program

RMS - Roadway

Retiming of Traffic Signals and Installation of Fiber Optic/Ethernet 
Communication System

RMS - Roadway

Pedestrian Improvements at Uncontrolled Mid-block Crosswalks at 
Castle Park Middle School

RMS - Roadway

TransNet

Ladder Crosswalks at all Controlled Intersections Program RMS - Roadway

Youth Soccer Grant

Lauderbach Park Rehabilitation PMS - Parks
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